champion who makes delivery date Source decision	Project and lead officer	Councillor champion		Anticipated delivery date	Funding & Source	Progress Update
--	--------------------------	------------------------	--	---------------------------	---------------------	-----------------

# 1. Community Facilities - KATE WHELLER

Allotments, Cemeteries and Crematorium, Clubs, Community Centres, Parks and Open Spaces, Leisure Centres, Sports Grounds, Swimming Pool, Chalets, Play Areas, Local Plans and Infrastructure, Public Conveniences

1.	Greenhill Chalets future management <b>Sarah Cairns</b>	Kate Wheller	Management Committee	Oct 2016 March 2017 Sept 2017 Dec 2017 April 2018	NA	Leases with relevant Community Trust awaiting their resolution of various registration issues. Aim to complete transfer to Greenhill Management Association.
2.	New Boxing Club on the Marshes Nick Thornley / Tony Hurley	Kate Wheller	Management Committee	Dec 2017 April 2018	Council reserves	£50k grant provided. Boxing club review complete, awaiting timetable for start of work.
3.	Public Conveniences Martin Hamilton	Kate Wheller	Management Committee	Feb 2018 April 2018	To Finance Group	Public consultation commenced, surveyor instructed, plans to be finalised and published on completion of consultation.

# 2. Community Safety - MIKE BYATT

CCTV, Community Safety, Crime and Disorder, Emergency Planning, Environmental Health, Licensing, Police and Crime Commissioner, Police and Crime Panel

4.	Preventing drink- fuelled disorder. Consider late night levy and limiting opening times. <b>Graham Duggan</b>	Mike Byatt	Management Committee Performance & Scrutiny Committee	March 2017 June 2017 July 2017 Oct 2017 Sept 2017 Jan 2018 April 2018	NA	Late Night Levy & Early Morning Restriction Order not supported. Community Safety Accreditation Scheme starting July 18.
5.	Town centre space controls to address general antisocial behaviour. Graham Duggan	Mike Byatt Matt Prosser to update at MC	Management Committee	Update at each MC required.	Within existing budget	ASB Public Space Protection Order now in place
6.	Tackling litter/dog fouling street trading activity and waste. Tackling street offences. Graham Duggan	Mike Byatt Matt Prosser to update at MC	Management Committee	July 2017 Sept 2017 Feb 2018 May 2018	Within existing budget	3GS Ltd has been awarded a 2-year contract to continue street environmental enforcement work
7.	Emergency Planning update Martin Hamilton	Mike Byatt	Management Committee	Dec 2017	NA	Post Grenfell review of Borough preparedness for civil emergencies. Verbal update required.

Proj	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
8.	Melcombe Regis	Gill Taylor/Mike	Management	Update at	Partners and	The 2017-21 plan is being
	Board Action Plan	Byatt	Committee	each MC	Council	undeted and will be airculated

<b>v</b> .	moloombolitogio		management	opualo al			1
	Board Action Plan.	Byatt	Committee	each MC	Council	updated and will be circulated	
	Matt Prosser				reserves	to councillors in July 18	
							1

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update					
Demo Perfor	<b>3. Corporate Affairs and Continuous Improvement</b> - <b>ALISON REED</b> Democracy, Elections, Policy, Member Services, Risk Management Services, Legal Services, Public Relations and Publicity, Audit, Performance and Improvement, Personnel, Shared Services Project, Local Strategic Partnership, Weymouth & Portland Partnership, Relationships External to the Borough, Twinning, Relationship with Portland Town Council										
9.	onships External to the E Set up a Town Council in Weymouth <b>Stuart Caundle</b>	Alison Reed / Jeff Cant	Relationship with Portl Town Centre Steering Group Management Committee	and Town Coun	cil Agreed in budget 2017/18	Public consultation ends March 2018. Initial scoping of services and finances for Town Council has taken place					
10.	Establishing the position of Portland Town Council <b>Stephen Hill</b>	Alison Reed	Management Committee	Feb 2018	Ongoing	Town Council to consider services it might wish to run after a Unitary Authority meeting.					
11.	Unitary Council / Combined Authority Matt Prosser	Jeff Cant / Alison Reed	Delegated to CEO/Leader	Ongoing updates	NA	A Cross County Committee has been set up and approved by full Council to oversee the project.					
12.	Review of incoming grants from outside bodies Jane Nicklen	Alison Reed	Scrutiny Committee Management Committee	ТВА	NA	Officer Working Group being established to share ownership of co-ordinated approach to grant applications					
13.	Review of links with outside bodies <b>Stuart Caundle</b>	Alison Reed / Andy Blackwood	Scrutiny Committee Management Committee	Feb 2018	NA	To be scoped by Scrutiny Committee					

Project and lead officer Counc cham		Anticipated Funding delivery date	
--	--	-----------------------------------	--

Centr		1 =	1			
14.	Support Leader and Chief Executive to promote package for Weymouth with Central Government <b>Nick Thornley</b>	Richard Nickinson	Management Committee	2018/19	Grant from Coastal Communities Fund	Proposed meeting with Jake Berry MP Parliamentary Under Secretary of State at the Ministry of Housing, Communities and Local Government.
15.	Support for local enterprise and small business start-ups <b>Nick</b> <b>Thornley</b>	Richard Nickinson	Management Committee	2018/19	Grant to support rent free period	Starlight Enterprises formally opened for business.
16.	BID Chamber of Commerce Trade Fair Nick Thornley	Richard Nickinson	Management Committee	2018/19	WPBC	Consultation under way to ascertain feasibility
17.	Annual Enterprise Award Nick Thornley	Richard Nickinson	Management Committee	TBC	Revenue Balances	Details to be conformed.
18.	Promote the Western Relief Road <b>Stephen Hill</b>	Richard Nickinson		TBC		Intention to refer to relief road in Local Plan. Gain support from Central Government with initiative from Jake Berry MP (as referred to in Item 15 above.

•	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
---	------------------------	--	---------------------------	---------------------	-----------------

# 5. Environment and Sustainability - RAY NOWAK

Building Control, Cleansing, Coast Protection and Policy, Conservation, Development Control, Environmental Education and Initiatives, Forward Planning, Flooding, Local Development Plan, Recycling and Refuse Collection, Sea Defences, Sustainable Development, World Heritage

19.	First Phase Flood	Jeff Cant /	Management	Sept 2017	DEFRA/LEP	Following a meeting with
	Defences	Ray Nowak	Committee	April 2018		Therese Coffey MP in the
	Martin Hamilton					autumn, officers have
						continued to work with
						colleagues from
						Environment Agency to
						develop a prioritised
						programme of repairs. A
						meeting was held with in
						March with the Chairman
						of the Wessex Regional
						Flood & Coastal
						Committee to discuss
						progress and potential
						funding.
20.	Review ways of	Ray Nowak /	Management	Nov 2017	ТВС	Drive up the quality of the
20.	enforcing improvement	Paul Wyeth	Committee		150	built environment.
	of run down buildings in	· · · · · · · · · · · · · · · · · · ·				Agreement reached with
	private hands.					Town Centre Group to

		Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--	--	--------------------------	------------------------	--	---------------------------	---------------------	-----------------

Stephen Hill		identify and pursue
		owners of run down
		building.

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update				
Budge	6. Finance and Assets - JEFF CANT Budget Control, Corporate Property, Council Offices, Finance Consultation, Fees and Charges, Treasury Management, Procurement, Depot, Long Term Asset Management, Property Services, Collection of Local Taxes, Leasing, Regeneration									
21.	Redevelopment of North Quay site <b>Martin Hamilton</b>	Jeff Cant / all	Management Committee	Outline Planning Proposal	External Funding	Several versions of proposals to redevelop the site have been reviewed by the Council/PSP .partnership Planning application due to be submitted in May				
22.	Town Centre Regeneration Peninsula <b>Martin Hamilton</b>	Jeff Cant / all	Management Committee	First phase project Completion 2020	Council borrowing	£700k committed to project to take to outline planning. Demolition to start Jan 2018.				
23.	Town Centre Regeneration – Commercial Road Martin Hamilton	Jeff Cant	Management Committee	Dec 2017	Mixed Funding	This requires athe construction of a consortium proposal from the three site owners				
24.	Submit a case for additional funding support to Department for Communities and Local Government Martin Hamilton / Simon King	Jeff Cant/ Group Leaders	N/A	Ongoing	N/A	Met the Minister for Coastal Communities March 2018. A team of cross departmental civil servants will visit the hear our case and construct a propostion to help us forward The Minister will then visit.				

Pro	pject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
25.	Create an Active Property Asset Management Plan Martin Hamilton / Sarah Cairns	Jeff Cant	Management Committee	Rolling programme of reports	NA	Initial list of properties for disposal/development considered by Assets & Regeneration Group and approved by MC. List to be revisited to form the basis for Town Council discussions
26	Pavilion makeover Martin Hamilton	Jeff Cant	Management Committee	Oct 2017	Funds allocated	£250k allocated to the project. Lease finalisation now being undertaken by legal team Externel works to start September
27.	Construction of new public conveniences at the Esplanade <b>Martin Hamilton</b>	Jeff Cant	Management Committee	Verbal update at each Management Committee	£400,000 Funds allocated from capital reserves	Surveys complete, designs being produced and minor repairs and redecorattions in progress, report will come to July MC.

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
Afford	<b>Dusing - GILL TAYL</b> lable Housing, Homeless vements through Grants,	ness, Housing Adv		Private Sector Lea	asing Scheme, Ho	using Assistance and
28.	Melcombe Regis Board Improving Melcombe Regis as a place to live. Matt Prosser	Gill Taylor / Mike Byatt / Jeff Cant	Report to Management Committee	Monthly updates from CEO/ Briefholders	Joint funding from the participating bodies	Monthly updates on Housing elements of the Action Plan.
29.	Review unlicensed HMO's in the Borough <b>Clive Milone</b>	Gill Taylor	Update to Management Committee October 2017	Monthly verbal update	Continue to await Government legislation anticipated in Summer 2018	Report on a proactive approach to ensuring safe HMOs.
30.	Action Plan required bringing together Council and Housing Associations <b>Stephen Hill /</b> <b>Clyde Lambert</b>	Gill Taylor / Jeff Cant / Ray Nowak	Report to Management Committee August 2017 following review of funding by Finance Group.	March 2017 May 2017 July 2017 Verbal update at each MC	Joint funding from the three Councils.	Accelerated Home Building strategy with the objective to increase number and pace of house building. A WPBC steering group has been formed to progress the delivery of an Accelerating Home Building Action Plan.

Pro	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
Social Needs	cial Inclusion - JO Inclusion, Customer Co and Exclusions, People & Wellbeing Board, Vol	ntact Centre, Local e element of Bereav	vement Service etc., Sa		• •	People with Special th service, Public health,
31.	Review Corporate Equality Policy Jane Nicklen	Jon Orell	Management Committee	Feb 2018	NA	Corporate Equalities Working Group met for first time on 9 November and agreed new timetable for a revised draft policy to cover DCP. Possibility of shared policy also being discussed with DCC
32.	Armed Forces Covenant project to be investigated. Jane Nicklen	Jon Orell	Management Committee	Monthly updates	Council Reserves	Project progressing under leadership of The Lantern Centre with project input from the council and others and priorities for delivery agreed. Bid to The Royal British Legion being prepared. Armed Forces Covenant will only fund certain aspects of the project.

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--	---------------------------	---------------------	-----------------

33.	Make WPBC Dementia Friendly Jane Nicklen	Jon Orell	All Members	Nov 2017	NA	No local Dementia Action Alliance support. Limited staff capacity to support this so will be supported through the Equalities Working Group
						Working Group.

Project and lead officer Councillor Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--	---------------------------	---------------------	-----------------

# 9. Tourism and Culture (including Harbour) - RICHARD KOSIOR

Arts, Attractions, Beach, Beach Cleaning, Culture, Esplanade, Events and Festivals, Museums, Pavilion, Tourism Publicity, Tourism Development (moved from 4), Tourist Information Centre, Seafront Management

34.	Developing the commercial potential of the Harbour <b>Nick Thornley</b>	lan Bruce/ Richard Kosior	Management Committee	Verbal updates		Advice on long term way forward provided by specialists Fisher Associates and being reviewed. Some new prices agreed at 6.12.17 Harbour Board. 5 main projects being explored including an MMO funding application for improved Fish and Seafood handling facilities. Active engagement with Peninsula development team.
35.	Esplanade lighting system Nick Thornley Tony Hurley	Richard Kosior	Management Committee	March 2019	Coastal Communities	£200k grant from Coastal Communities Fund. Project Plan agreed. Project on track. Designer appointed, member and public consultation

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--	---------------------------	---------------------	-----------------

						continues.
36.	Proposal for sculpture trail <b>Tony Hurley</b>	Richard Kosior / Jeff Cant	Management Committee	March 2019	£123,000 from borough council reserves	Project manager appointed. Schemes being prepared.
37.	Signage Nick Thornley	Richard Kosior / Colin Huckle	Management Committee	March 2018	Funding provided by Weymouth BID and WPBC	Delivery of new signs expected by September 2018.
38.	Review of concessions process and product and service mix Sarah Cairns / Matt Ryan	Richard Kosior	Scrutiny Committee	Jan 2019	NA	Before allocation of licences for 2019 season The seafront concessions licences and leases are due for renewal in 2020. They will be reviewed later in 2018 to plan for action to take place during 2019
39.	Clarify the offering to visitors and Review the active promotion of tourism <b>Nick Thornley</b>	Richard Kosior	Management Committee	Completed in April 2018	WPBC as part of TCP	Completed as reported management committee meeting 17.4.18. Proposal for a Tourist Information Centre to be considered by Management Committee

Project and lead officer Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--	--	---------------------------	---------------------	-----------------

# 10. Transport and Infrastructure - COLIN HUCKLE

Highways and Traffic Management, Parking Policy and Enforcement incl. fees and charges, Public Transport, Taxis and Private Hire incl. fees and charges, Cycle Network, Footpaths and Rights of Way, Liaison with Utility Companies

40.	Comprehensive review of all car parks to identify loss making sites and surplus assets Sarah Cairns	Colin Huckle / Jeff Cant	Management Committee	Dec 2017		Now with Asset Management Group.
41.	New Traffic management programme for the Town Centre to include pedestrianisation proposals. <b>Nick Thornley</b>	Colin Huckle / Jeff Cant	Management Committee	To be agreed once scheme drawn up.	Funding approved June MC for first phase of pedestrian- isation	St Mary's Street / St Thomas Street completed. Second phase pedestrianisation report October. Full Traffic Management proposal Feb 2018. St Mary's Street / St Thomas Street improved pedestrianisation measures completed and being monitored by Town Centre Manager. Second phase pedestrianisation project being progressed

Project and lead officer		Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
42.	Cost of complementary car park passes. Nicola Keyworth- Wright.	Colin Huckle	Management Committee	September 2018		with DCC. Full traffic management plan to be prepared with DCC based on site developments and LEP funded study.