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Weymouth & Portland Borough Council - Capital position
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£ £ £ £ £ £

Environment and Sustainability - Cllr R

Nowak

Weymouth Bay

Coastal

Processes Study

D Brown 323,038 323,038 0 0 0 0 The Weymouth Bay Coastal Processes Study is programmed to be delivered in August

2017 and zero spending is anticipated in year 17/18 at present. There have been a

number of technical queries with the modelling stage and these were referred back to

the Consultants for further review.  The queries have now been rectified but took longer

than anticipated.  On completion the report will help guide the direction that flood

defences are going to take in the future (i.e. flood wall defence heights and whether we

need a Tidal Barrier in future) and what funding will be required.

 

Weymouth

Harbour Walls

Remediation

Project

D Brown 1,955,000 1,955,000 0 1,921,580 0 1,921,580 The design and application for consents and preparation of tender invitation documents

for replacement  of Wall D is delayed due to problems in implementing the

recommended options. We have procured external legal advice re the need for a

Harbour Revision Order for the design of both Walls D & C.  We hope to begin wall D

construction in Autumn 2018. Wall C will be a separate contract but preparation work

has started.

             Chesil Sea Wall

Study

D Brown 110,000 110,000 0 99,771 0 50,771 Match funding for larger EA joint funded scheme, the intention is to spend £49,000 in

17/18 and then £7,000 per annum for next three financial years. Likely to overspend by

£20k - £30k due to GI coming in more expensive but shortfall will hopefully be covered

by additional Local Levy.

Portland

Harbour North

Shore

D Brown 6,300 6,300 0 6,300 0 4,300 The monitoring equipment is now installed and it is intended to spend £2,000 per annum

for the next three years on surveys and monitoring to determine if there is any ground

movement.
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Corporate Affairs & Continuous Improvement - Cllr A

Reed/ Finance & Assets - Cllr J Cant

North Quay

Redevelopment /

Relocation

D Brown 1,072,868 1,063,216 9,652 111,851 0 111,851 This project is to renovate premises and relocate staff from NQ.  Staff have moved out of

NQ and the Commercial Road and Crookhill offices are now operational. Currently

projections show there is likely to be a small underspend - approximately 1% of the

budget.  This allows for monies set aside to assist DCC with the relocation of Surestart

which they have not claimed yet. Fees are being paid to Michelmores out of the carry

forward on the disposal project.

11 High St,

Portland

D Brown 250,000 250,000 0 250,000 0 250,000 This is a compulsory purchase order scheme, the land will eventually be used to support

housing in the area.  Compensation has not been settled for this site and no application

has been formally received yet.

WPBC Totals 3,717,206 3,707,554 9,652 2,389,502 0 2,338,502


