


**DRAFT – Timeline of key dates and activity
Feb 2017 – Jan 2018**


Key

- ▶ Exchange / resolution of queries / advice
- Milestone

Dorset Councils



23 Mar, 2017 - 23 May, 2017
DCC purdah



Jan-18
Implementation Exec / Shadow Auth in place

DCLG

23 Mar, 2017
'Minded to' decision

1 Jun, 2017
Final DCLG decision

Dec 2017
Orders laid

Apr-17 - May-17
Representations

Jun-17 - Aug-17
Order drafting and legal checks

Sep-17 - Oct-17
JSCI lawyers

Nov-17 - Dec-17
Parliamentary process

Possible further orders
e.g. staffing, assets

