Dorset County Council 🛛 🗯 🛱				Summary of Current Risks			ІМРАСТ				
Risk Register for:				0 High		Likelihood 🗸	Financial	Strategic Priorities and Opportunities		ety Reputation	nal Service
Wareham Acces Ramps (Proposed)			0 Medium 4 Low 4		нідн	i.e. a greater than 20% chance of:	Financial impact > £1 million	Major impact (positiv or negative on a strategic priority)	e Fatality or major illness (long te incapacity / disa	rm negative pu	blic critical ser
Last F	Review by:	MOG	Date:	21/02/2018		i.e. a greater than 20% chance of:	Financial impact between £500,000 - £1 million	Moderate impact (positive or negative o a strategic priority)	Moderate injur on illness (includi RIDDOR reporta	ng memory (affe	blic critical se
					LOW	i.e. :	Financial impact less than £500,000	Minor/ negligible impact (positive or negative) on a strateg priority	Potential for m injury/illness (req jic minimal intervent treatment)	uiring memory (affecti	ublic Minor di ng one service
Νο	Risk Description	Risk Status Open or Closed	Risk Lead	Date Identified	Date Risk Reviewed	How do we	htrois currently manage th	his Risk High / Medium / Low <u>Click here for a Risk</u> <u>Calculator</u>	Since Last Review Improving / Deteriorating / No Change	level of risk acceptable? i.e. Yes or No, based on the current controls	Highlight Sinc Review?
1	Health and Safety - Use of the proposed ramp structures	Open	Highways	01/06/2017		Ramp structures to be designed with handrails at required heights to assist users. Ramps designed with parapets to prevent falls from height and unauthorised access to rail track. Anti-slip finish, drainage and lighting to be installed to ensure ramps are safe to use in differing weather condtions and at day and night.		nts d rom s to e ng	No Change	Yes	
2	Financial -Maintenance and operation of proposed ramp structures	Open	Highways	01/06/2017		painted and with a desig	tures constructed us d galvanised steel wo gn working life of 12 extensive maintenan hts to DCC.	ork 0	No Change	Yes	
3	<b>Reputational</b> -Public opinion towards proposed ramp structures	Open	Highways	01/06/2017		structures i exhibition h discuss con	on towards the ramp s negative. Open held on proposals to cerns. Some postive recorded and held or		No Change	Yes	
4	<b>Strategic</b> -Change of layout of Wareham Railway Station or deteriation of footbridge that ramps connect to.	Open	Highways	01/06/2017		completed Railway Sta Permanent	d strengthening wor on existing Warehar ition footbridge. right of way to be er footbridge.		No Change	Yes	

ce Delivery		
e to deliver ervices (level: and two)	3	
e to deliver ervices (leve three)		
disruption to ce delivery		
)	rurther actions identified to achieve	Target Date
		for further
ce Last	an acceptable level of risk	
		actions