Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 1. Community Facilities - KATE WHELLER

Allotments, Cemeteries and Crematorium, Clubs, Community Centres, Parks and Open Spaces, Leisure Centres, Sports Grounds, Swimming Pool, Chalets, Play Areas, Local Plans and Infrastructure, Public Conveniences

1.	Greenhill Chalets future management Sarah Cairns	Kate Wheller	Management Committee	Oct 2016 March 2017 Sept 2017 Dec 2017	NA	Lease and transfer arrangements being negotiated. Aim to complete transfer to Greenhill Management Association September 2017
2.	Production of a Master Plan for the Marsh and its facilities Nick Thornley / Tony Hurley	Kate Wheller	Management Committee	Feb 2017 July 2017 Sept 2017 Oct 2017	NA	Stakeholder consultation on the draft plan prepared by September and the results reported back to Management Committee in October.
3.	New Boxing Club on the Marshes Nick Thornley / Tony Hurley	Kate Wheller	Management Committee	Dec 2017	Council reserves	Officer review of project plan underway. £50k grant provided
4.	Public Conveniences  Martin Hamilton	Kate Wheller	Management Committee	Feb 2018	To Finance Group	WC Refurbishment proposal urgently required

Page | 1 January 2018

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 2. Community Safety - FRANCIS DRAKE

CCTV, Community Safety, Crime and Disorder, Emergency Planning, Environmental Health, Licensing, Police and Crime Commissioner, Police and Crime Panel

5.	Preventing drink- fuelled disorder. Consider late night levy and limiting opening times. Graham Duggan	Francis Drake	Management Committee  Performance & Scrutiny Committee	March 2017 June 2017 July 2017 Oct 2017 Sept 2017 Jan 2018	NA	Dorset Police negotiating with licensees to achieve earlier closing time. If unsuccessful may recommend Early Morning Restriction Order
6.	Town centre space controls to address general antisocial behaviour.  Graham Duggan	Francis Drake Matt Prosser to update at MC	Management Committee	Update at each MC required	TBA	Results of ASB PSPO consultation going to Policy Development in February 18.
7.	Tackling litter/dog fouling street trading activity and waste. Tackling street offences. Graham Duggan	Francis Drake Matt Prosser to update at MC	Management Committee	July 2017 Sept 2017 Feb 2018	Self funding	Report for decision on service at Management Committee February 18.
8.	Emergency Planning update Martin Hamilton	Francis Drake	Management Committee	Dec 2017	NA	Post Grenfell review of Borough preparedness for civil emergencies. Verbal update required.

Page | 2 January 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
9.	Melcombe Regis Board Action Plan. Matt Prosser	Francis Drake	Management Committee	Update at each MC	Council reserves	Following Management Committee support for a Community Safety Accreditation Scheme, a scheme is now being worked up in detail for launch ahead of next summer. Uniformed officers will be accredited with some policing powers and be a visible presence in the town centre

Page | 3 January 2018

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 3. Corporate Affairs and Continuous Improvement - ALISON REED

Democracy, Elections, Policy, Member Services, Risk Management Services, Legal Services, Public Relations and Publicity, Audit, Performance and Improvement, Personnel, Shared Services Project, Local Strategic Partnership, Weymouth & Portland Partnership, Relationships External to the Borough, Twinning, Relationship with Portland Town Council

10.	Set up a Town Council in Weymouth Stuart Caundle	Alison Reed / Jeff Cant	Town Centre Steering Group Management Committee	March 2018	Agreed in budget 2017/18	Public consultation ends March 2018. Initial scoping of services and finances for Town Council in progress
11.	Establishing the position of Portland Town Council Stephen Hill	Alison Reed	Management Committee	Feb 2018	Ongoing	Town Council to consider services it might wish to run after a Unitary Authority meeting. 2 <sup>nd</sup> meeting 26.2.2018.
12.	Unitary Council / Combined Authority Matt Prosser	Jeff Cant / Alison Reed	Delegated to CEO/Leader	Ongoing updates	NA	A Cross County Committee has been set up and approved by full Council to oversee the project.
13.	Review of incoming grants from outside bodies Jane Nicklen	Alison Reed	Scrutiny Committee Management Committee	TBA	NA	Officer Working Group being established to share ownership of co-ordinated approach to grant applications
14.	Review of links with outside bodies Stuart Caundle	Alison Reed / Andy Blackwood	Scrutiny Committee Management Committee	Feb 2018	NA	To be scoped by Scrutiny Committee

Page | 4 January 2018

Councillor

Project and lead officer

Support for grassroots

local enterprise

**Nick Thornley** 

James

**Farquharson** 

16.

110	jeot and icad officer	champion	who makes decision	delivery date	Source	1 Togress opuate
	onomic Developme omic Regeneration, Emples.				opment and Prom	otion, Local Shopping
15.	Set up a consultation to engage with business community to gain a better understanding of their needs.	James Farquharson	Management Committee	Feb 2018		<ul> <li>Economic Strategy link         T4.6 - JF presented         economic strategy and         engaged with a wide         range of SME's and         major employers to gain         feedback on local         economy at the Portland         Business Day event         held 24.1.18</li> <li>Economic Strategy link         T4.5 - JF Meeting with         Portland marine         companies CEO's to</li> </ul>

Decision points &

Funding &

Western Dorset

**Growth Corridor** 

**WPBC** 

Anticipated

March 2018

**Progress Update** 

understand future vision

opportunities to feed into national funding bid and develop new marine CEO forum. Meeting

Economic Strategy link

T2.6 - Incubator Units

established at Ferry Terminal Building

and growth

held 24.01.18

project being

Page | 5 January 2018

Management

Committee

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source		Progress Update
						•	December 2017 Economic Strategy link T3.5 - Funding support provided for new Careers Enterprise coordinator (CEC) post to strengthen links between schools and businesses (Wey Valley, Budmouth, Atlantic Academy, Budmouth and All Saints signed up to programme with business mentors being appointed to each school). Economic Strategy link T3.5 - JF Meeting with Careers and Enterprise Company, DCC Educational service and business mentor to discuss CEC programme and links with local business. Meeting held 24.01.18
17.	Marketing Weymouth & Portland's commercial potential Nick Thornley	James Farquharson	Management Committee	March 2018	Western Dorset Growth Corridor WPBC	•	Economic Strategy link T3.4 – Funding for new local careers and job website being secured

Page | 6 January 2018

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
					to promote local companies and business and linked to local students to encourage retention of our young people and act as an attractor to those outside the Borough  Economic Strategy link T3.4 – Weymouth promotional leaflet produced and taken to key London trade show by Leader. Promotion of developments sites via Dorset Property Pilot.  Economic Strategy link T4.5 – Marine development project progressing with EDO's attending the South Coast Marine Cluster meeting in January to feed into national funding bid for Marine sector.  Economic Strategy link T4.5 - Funding agreed (by Growth Hub) to

Page | 7 January 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
18.	Annual Enterprise Award <b>Nick Thornley</b>	James Farquharson	Management Committee	TBC	W&PBC Economic Development	appoint Marine sector coordinator for Dorset Economic Strategy link T3.4  New WDEGS leaflet produced to promote the aims of the strategy. PDF version to be circulated to members via the WDEGS members Board  Economic Strategy link T4.6 – Introduction of a new local entrepreneur award in conjunction with the Weymouth work hub at the Terminal Building. WPBC supporting a free desk space for 12 month period. Details to be published and promoted as part of the work hub launch.

#### 5. Environment and Sustainability - RAY NOWAK

Building Control, Cleansing, Coast Protection and Policy, Conservation, Development Control, Environmental Education and Initiatives, Forward Planning, Flooding, Local Development Plan, Recycling and Refuse Collection, Sea Defences, Sustainable Development, World Heritage

|--|

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
	Defences Martin Hamilton	Ray Nowak	Committee			DEFRA for flood defence support. A meeting was held on 6 September with Therese Coffey, Under Secretary of State.
20.	Review ways of enforcing improvement of run down buildings in private hands.  Stephen Hill	Ray Nowak / Paul Wyeth	Management Committee	Nov 2017	TBC	Drive up the quality of the built environment. Agreement reached with Town Centre Group to identify and pursue owners of run down building.

Page | 9 January 2018

	Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update	
--	--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------	--

#### 6. Finance and Assets - JEFF CANT

Budget Control, Corporate Property, Council Offices, Finance Consultation, Fees and Charges, Treasury Management, Procurement, Depot, Long Term Asset Management, Property Services, Collection of Local Taxes, Leasing, Regeneration

21.	Sale of North Quay	Jeff Cant / all	Management	Ongoing		Contract rescinded and
	Martin Hamilton		Committee	updates		Exec Director reported
						back on options. New
						proposal to be submitted
						to Management
						Committee.
22.	Town Centre	Jeff Cant / all	Management	First phase	Council	£700k committed to
	Regeneration		Committee	project	borrowing	project to take to outline
	Peninsula			Completion		planning.
	Martin Hamilton			2020		Outline planning to be
						submitted Spring 2018.
						Propose to fund from
						borrowing – Full Council
						approval required.
23.	Town Centre	Jeff Cant	Management	Dec 2017	Mixed Funding	Verbal updates at each
	Regeneration –		Committee			Management Committee
	Commercial Road					
	Martin Hamilton					
24.	Submit a case for	Jeff Cant/	N/A	Ongoing	N/A	Richard Drax arranging
	additional funding	Group Leaders				date with SoS for
	support to Department					Communities and Local
	for Communities and					Government. Draft
	Local Government					submission prepared.
	Martin Hamilton /					
	Simon King					

Page | 10 January 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
25.	Active Property Asset Management Plan should deliver capital receipts for reinvestment in the Borough Martin Hamilton / Sarah Cairns	Jeff Cant	Management Committee	Rolling programme of reports to come forward.	NA	Initial list of properties for disposal/development considered by Assets & Regeneration Group in April and approved at April MC. Timetable for further reports to follow.
26.	Pavilion makeover Martin Hamilton	Jeff Cant	Management Committee	Oct 2017	Funds allocated	£250k allocated to project awaiting update on refurb programme from Phil Say
27.	Construction of new public conveniences at the Esplanade Martin Hamilton	Jeff Cant	Management Committee	Verbal update at each Management Committee	Funds allocated	Following comprehensive review of facilities in Borough, MC agreed to the construction of new toilet facilities on the Esplanade. £400k allocated to this project

Page | 11 January 2018

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 7. Housing - GILL TAYLOR

Affordable Housing, Homelessness, Housing Advice, Housing Benefit, Private Sector Leasing Scheme, Housing Assistance and Improvements through Grants, Loans, Advice and Enforcement

28.	Melcombe Regis Board Improving Melcombe Regis as a place to live. Matt Prosser	Gill Taylor / Francis Drake / Jeff Cant	Report to Management Committee	Monthly updates from CEO/ Briefholders	Joint funding from the participating bodies	Monthly updates on Housing elements of the Action Plan.
29.	Review unlicensed HMO's in the Borough Clive Milone	Gill Taylor	Update to Management Committee October 2017	Monthly verbal update	Continue to await Government legislation anticipated in Summer 2018	Report on a proactive approach to ensuring safe HMOs.
30.	Action Plan required bringing together Council and Housing Associations Stephen Hill / Clyde Lambert	Gill Taylor / Jeff Cant / Ray Nowak	Report to Management Committee August 2017 following review of funding by Finance Group.	March 2017 May 2017 July 2017 Verbal update	Joint funding from the three Councils.	Accelerated Home Building strategy with the objective to increase number and pace of house building. A WPBC steering group has been formed to progress the delivery of an Accelerating Home Building Action Plan.

Page | 12 January 2018

Project and lead	officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
------------------	---------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 8. Social Inclusion - CHRISTINE JAMES

Social Inclusion, Customer Contact Centre, Localism Project, Community Regeneration and Development, People with Special Needs and Exclusions, People element of Bereavement Service etc., Safeguarding/vulnerable adults, Health service, Public health, Health & Wellbeing Board, Voluntary Bodies and Groups

31.	Review Corporate Equality Policy Jane Nicklen	Christine James	Management Committee	Feb 2018	NA	Corporate Equalities Working Group met for first time on 9 November and agreed new timetable for a revised draft policy to cover DCP
32.	Armed Forces Covenant project to be investigated.	Christine James	Management Committee	Monthly updates	Council Reserves	Project progressing under leadership of The Lantern Centre with project input from the council and others and priorities for delivery agreed. Bid to The Royal British Legion being prepared. Armed Forces Covenant will only fund certain aspects of the project.
33.	Make WPBC Dementia Friendly Jane Nicklen	Christine James	All Members	Nov 2017	NA	No local Dementia Action Alliance support. Limited staff capacity to support this so will be supported

Page | 13 January 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
34.	Residential Care home residents access to health services	Christine James	Scrutiny Committee	Feb 2018	NA	through the Equalities Working Group.  Council to approach the Quality Care Commission for information on range of services available in Weymouth & Portland Care Homes.

Page | 14 January 2018

Proj	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update	
------	----------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------	--

#### 9. Tourism and Culture (including Harbour) - RICHARD KOSIOR

Arts, Attractions, Beach, Beach Cleaning, Culture, Esplanade, Events and Festivals, Museums, Pavilion, Tourism Publicity, Tourism Development (moved from 4), Tourist Information Centre, Seafront Management

35.	Developing the commercial potential of the Harbour Nick Thornley	lan Bruce/ Richard Kosior	Management Committee	Verbal updates		Advice on long term way forward provided by specialists Fisher Associates and being reviewed. Some new prices agreed at 6.12.17 Harbour Board. 5 main projects being explored including an MMO funding application for improved Fish and Seafood handling facilities. Active engagement with Peninsula development team.
36.	Esplanade lighting system Nick Thornley Tony Hurley	Richard Kosior	Management Committee	Dec 2018	Coastal Community	£200k grant from Coastal Community Fund. Project Plan agreed. Delivery timetable under review.

Page | 15 January 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
37.	Proposal for sculpture trail Tony Hurley	Richard Kosior / Jeff Cant	Management Committee	Nov 2017	£150k Council / Coastal Community	Funding proposal agreed by Finance group.
38.	Signage Graham Duggan / Nick Thornley	Richard Kosior / Colin Huckle	Management Committee	Nov 2017	Coastal Community	Grants to be sought from Coastal Community. BID engaged with project October 2017. Review undertaken of the Dog PSPO signage

Page | 16 January 2018

Project and lead officer		Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
39.	Review of concessions process and product and service mix Sarah Cairns / Matt Ryan	Richard Kosior	Scrutiny Committee	Jan 2018	NA	Before allocation of licences for 2018 season The seafront concessions licences and leases are due for renewal in 2020. They will be reviewed later in 2018 to plan for action to take place during 2019
40.	Review events and festivals planning and delivery Nick Thornley	Richard Kosior	Policy Committee	Feb 2018	NA	Committee report expected.
41.	Clarify the offering to visitors and Review the active promotion of tourism Nick Thornley	Richard Kosior	Scrutiny Committee	April 2018	TBC	Committee report expected.

Page | 17 January 2018

	Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--	--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

#### 10. Transport and Infrastructure - COLIN HUCKLE

Highways and Traffic Management, Parking Policy and Enforcement incl. fees and charges, Public Transport, Taxis and Private Hire incl. fees and charges, Cycle Network, Footpaths and Rights of Way, Liaison with Utility Companies

42.	Comprehensive review of all car parks to identify loss making sites and surplus assets  Sarah Cairns	Colin Huckle / Jeff Cant	Management Committee	Dec 2017		Now with Asset Management Group.
43.	New Traffic management programme for the Town Centre to include pedestrianisation proposals.  Nick Thornley	Colin Huckle / Jeff Cant	Management Committee	To be agreed once scheme drawn up.	Funding approved June MC for first phase of pedestrian- isation	St Mary's Street / St Thomas Street completed. Second phase pedestrianisation report October. Full Traffic Management proposal Feb 2018. St Mary's Street / St Thomas Street improved pedestrianisation measures completed and being monitored by Town Centre Manager. Second phase pedestrianisation project being progressed

Page | 18 January 2018

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
					with DCC. Full traffic management plan to be prepared with DCC based on site developments and LEP funded study.

Page | 19 January 2018

Project and lead officer		Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
44.	Review of Events' road closures process Martin Hamilton.	Colin Huckle	Scrutiny then Management Committee	Mar 2018	TBC	Committee report expected.
45.	Review DCC Park and Ride Martin Hamilton	Colin Huckle	Management Committee	Feb 2018	TBC	County proposal to pass over park and ride to Borough
46.	Cycling and pedestrian policy and practice Graham Duggan	Colin Huckle / Francis Drake	Scrutiny Committee Health & Wellbeing Locality Group	Feb 2018	NA	Results of ASB PSPO consultation going to Policy Development in February 18. Includes cycling on The Esplanade.

Page | 20 January 2018