KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
1. Community Facilities - KATE WHELLER Allotments, Cemeteries and Crematorium, Clubs, Community Centres, Parks and Open Spaces, Leisure Centres, Sports Grounds, Swimming Pool, Chalets, Play Areas, Local Plans and Infrastructure, Public Conveniences						
1.	Greenhill Chalets future management Sarah Cairns	Kate Wheller	Management Committee	Oct 2016 March 2017 Sept 2017 Dec 2017 April 2018	NA	CIC registration awaited from Charity Commission, all paper work otherwise complete.
2.	New Boxing Club on the Marshes Nick Thornley / Tony Hurley	Kate Wheller	Management Committee	Dec 2017 April 2018	Council reserves	Planning application to be resubmitted and timetable awaited.
3.	Public Conveniences Martin Hamilton	Kate Wheller	Management Committee	Feb 2018 April 2018	To Finance Group	Report to be presented to management committee in

Group

August.

JULY 2018

WEYMOUTH AND PORTLAND BC – MANAGEMENT COMMITTEE ACTION PLAN JULY 20
KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Proje	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update		
CCTV, (2. Community Safety - MIKE BYATT CCTV, Community Safety, Crime and Disorder, Emergency Planning, Environmental Health, Licensing, Police and Crime Commissioner, Police and Crime Panel							
4.	Preventing drink- fuelled disorder. Consider late night levy and limiting opening times. Graham Duggan	Mike Byatt	Management Committee Performance & Scrutiny Committee	March 2017 June 2017 July 2017 Oct 2017 Sept 2017 Jan 2018 April 2018	NA	Early Morning Restriction Order and Late Night Levy currently not supported by Dorset Police. Revised Night Time Economy policing strategy performing well and to be replicated in daytime period.		
5.	Town centre space controls to address general antisocial behaviour. Graham Duggan	Mike Byatt Matt Prosser to update at MC	Management Committee	Update at each MC required.	Within existing budget	ASB Public Space Protection Order implemented although delay in delivering Community Safety Accreditation Scheme patrol officers who form part of the enforcement resource. Expected September 18. Scrutiny & Performance review in October 18		

Proje	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
6.	Tackling litter/dog fouling street trading activity and waste. Tackling street offences. Graham Duggan	Mike Byatt Matt Prosser to update at MC	Management Committee	July 2017 Sept 2017 Feb 2018 May 2018	Within existing budget	Environmental enforcement contract continues with patrol officers focusing mainly on the town centre during the summer period.
7.	Emergency Planning update Martin Hamilton	Mike Byatt	Management Committee	Dec 2017	NA	Post Grenfell review of Borough preparedness for civil emergencies. Verbal update required.
8.	Melcombe Regis Board Action Plan. Matt Prosser	Gill Taylor/Mike Byatt	Management Committee	Update at each MC	Partners and Council reserves	Updated MRB plan will be available in September when there will be a separate Member briefing on the work of the Board and the implications of LGR.

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Project and lead officer .	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
------------------------------	--------------------------------------	---------------------------	---------------------	-----------------

3. Corporate Affairs and Continuous Improvement - ALISON REED

Democracy, Elections, Policy, Member Services, Risk Management Services, Legal Services, Public Relations and Publicity, Audit, Performance and Improvement, Personnel, Shared Services Project, Local Strategic Partnership, Weymouth & Portland Partnership, Relationships External to the Borough, Twinning, Relationship with Portland Town Council

9.	Set up a Town Council in Weymouth Stuart Caundle	Alison Reed / Jeff Cant	Town Centre Steering Group Management Committee	March 2018	Agreed in budget 2017/18	Public consultation ends March 2018. Initial scoping of services and finances for Town Council has taken place
10.	Establishing the position of Portland Town Council Stephen Hill	Alison Reed	Management Committee	Feb 2018	Ongoing	Town Council to consider services it might wish to run after a Unitary Authority meeting.
11.	Unitary Council / Combined Authority Matt Prosser	Jeff Cant / Alison Reed	Delegated to CEO/Leader	Ongoing updates	NA	A Cross County Committee has been set up and approved by full Council to oversee the project.
12.	Review of incoming grants from outside bodies Jane Nicklen	Alison Reed	Scrutiny Committee Management Committee	ТВА	NA	Officer Working Group being established to share ownership of co-ordinated approach to grant applications.
13.	Review of links with outside bodies Stuart Caundle	Alison Reed / Andy Blackwood	Scrutiny Committee Management Committee	Feb 2018	NA	To be scoped by Scrutiny Committee.

Page | 4 July 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update		
	4. Economic Development - RICHARD NICKINSON Economic Regeneration, Employment Sites, Inward Investment, Market, Business Development and Promotion, Local Shopping Centres							
14.	Support Leader and Chief Executive to promote package for Weymouth with Central Government Nick Thornley	Richard Nickinson	Management Committee	2018/19	Grant from Coastal Communities Fund	Successful meeting with Jake Berry and local business representatives. Detailed proposal now to be formulated and submitted in the Autumn.		
15.	Support for local enterprise and small business start-ups Nick Thornley	Richard Nickinson	Management Committee	2018/19	Grant to support rent free period	Starlight Enterprises formally opened for business. Grant now being prepared.		
16.	BID Chamber of Commerce Trade Fair Nick Thornley	Richard Nickinson	Management Committee	2018/19	WPBC	Consultation under way to ascertain feasibility		
17.	Annual Enterprise Award Nick Thornley	Richard Nickinson	Management Committee	TBC	Revenue Balances	Details to be confirmed.		
18.	Promote the Western Relief Road Stephen Hill	Richard Nickinson		TBC		Continuing focus to maintain the proposal on the agenda together with support from our local MP.		

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

	Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update	
Ī	F. Frankrament and Createin shillity. DAV NOWAY						
	5. Environment and Sustainability - RAY NOWAK						

Building Control, Cleansing, Coast Protection and Policy, Conservation, Development Control, Environmental Education and Initiatives, Forward Planning, Flooding, Local Development Plan, Recycling and Refuse Collection, Sea Defences, Sustainable Development, World Heritage

19.	First Phase Flood Defences Martin Hamilton	Jeff Cant / Ray Nowak	Management Committee	Sept 2017 April 2018	DEFRA/LEP	Following a meeting with Therese Coffey MP in the autumn, officers have continued to work with colleagues from Environment Agency to develop a prioritised programme of repairs. A meeting was held with in March with the
20.	Review ways of enforcing improvement of run down buildings in private hands. Stephen Hill	Ray Nowak / Paul Wyeth	Management Committee	Nov 2017	ТВС	Chairman of the Wessex Regional Flood & Coastal Committee to discuss progress and potential funding. Drive up the quality of the built environment. Agreement reached with Town Centre Group to identify and pursue owners of run down building.

Page | 6 July 2018

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Project and lead officer Councillor champion Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
---	---------------------------	---------------------	-----------------

6. Finance and Assets - JEFF CANT

Budget Control, Corporate Property, Council Offices, Finance Consultation, Fees and Charges, Treasury Management, Procurement, Depot, Long Term Asset Management, Property Services, Collection of Local Taxes, Leasing, Regeneration

21.	Redevelopment of North Quay site Martin Hamilton	Jeff Cant / all	Management Committee	Outline Planning Proposal	External Funding	Several versions of proposals to redevelop the site have been reviewed by the Council/PSP partnership. Planning application due to be submitted in May
22.	Town Centre Regeneration Peninsula Martin Hamilton	Jeff Cant / all	Management Committee	First phase project Completion 2020	Council borrowing	£700k committed to project to take to outline planning. Demolition to start Jan 2018.
23.	Town Centre Regeneration – Commercial Road Martin Hamilton	Jeff Cant	Management Committee	Dec 2017	Mixed Funding	This requires the construction of a consortium proposal from the three site owners
24.	Submit a case for additional funding support to Department for Communities and Local Government Martin Hamilton / Simon King	Jeff Cant/ Group Leaders	N/A	Ongoing	N/A	Met the Minister for Coastal Communities March 2018. A team of cross departmental civil servants will visit to hear our case and construct a proposition to help us forward The Minister will then visit.

Page | 7 July 2018

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
25.	Create an Active Property Asset Management Plan Martin Hamilton / Sarah Cairns	Jeff Cant	Management Committee	Rolling programme of reports	NA	Initial list of properties for disposal/development considered by Assets & Regeneration Group and approved by MC. List to be revisited to form the basis for Town Council discussions
26	Pavilion makeover Martin Hamilton	Jeff Cant	Management Committee	Oct 2017	Funds allocated	£250k allocated to the project. Lease finalisation now being undertaken by legal team External works to start September
27.	Construction of new public conveniences at the Esplanade Martin Hamilton	Jeff Cant	Management Committee	Verbal update at each Management Committee	£400,000 Funds allocated from capital reserves	Surveys complete, designs being produced and minor repairs and redecorations in progress, report will come to July MC.

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Pro	ject and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update		
Afford	7. Housing - GILL TAYLOR Affordable Housing, Homelessness, Housing Advice, Housing Benefit, Private Sector Leasing Scheme, Housing Assistance and Improvements through Grants, Loans, Advice and Enforcement							
28.	Melcombe Regis Board Improving Melcombe Regis as a place to live. Matt Prosser	Gill Taylor / Mike Byatt / Jeff Cant	Report to Management Committee	Monthly updates from CEO/ Briefholders	Joint funding from the participating bodies	Details for a selective housing licensing scheme will be reported for approval to Management Committee in October 2018 (Salford Consultants). Member briefing on Board work being arranged.		
29.	Review unlicensed HMO's in the Borough Clive Milone	Gill Taylor	Update to Management Committee October 2017	Monthly verbal update	Continue to await Government legislation anticipated in Summer 2018	Report on a proactive approach to ensuring safe HMOs.		
30.	Action Plan required bringing together Council and Housing Associations Stephen Hill / Clyde Lambert	Gill Taylor / Jeff Cant / Ray Nowak	Report to Management Committee August 2017 following review of funding by Finance Group.	March 2017 May 2017 July 2017 Verbal update at each MC	Joint funding from the three Councils.	Accelerated Home Building strategy with the objective to increase number and pace of house building. A WPBC steering group has been formed to progress the delivery of an Accelerating Home Building Action Plan.		

Page | 9 July 2018

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Proj	ect and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update		
8. So	cial Inclusion - JO	N ORRELL						
and Ex	Social Inclusion, Customer Contact Centre, Localism Project, Community Regeneration and Development, People with Special Needs and Exclusions, People element of Bereavement Service etc., Safeguarding/vulnerable adults, Health service, Public health, Health & Wellbeing Board, Voluntary Bodies and Groups							
31.	Review Corporate Equality Policy Jane Nicklen	Jon Orrell	Management Committee	Feb 2018	NA	Dorset Shared Equality Objectives and Dorset Councils Partnership Equality Objectives 2018-19 adopted by Management Committee July 2018.		
32.	Armed Forces Covenant project to be investigated. Jane Nicklen	Jon Orrell	Management Committee	Monthly updates	Council Reserves	Project progressing under leadership of The Lantern Centre with project input from the council and others and priorities for delivery agreed. Bid to The Royal British Legion being prepared. Armed Forces Covenant will only fund certain aspects of the project.		

Page | 10 July 2018

JULY 2018

WEYMOUTH AND PORTLAND BC – MANAGEMENT COMMITTEE ACTION PLAN JULY 20
KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Project and lead officer		Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
33.	Make WPBC Dementia Friendly Jane Nicklen	Jon Orrell	All Members	Nov 2017	NA	No local Dementia Action Alliance support. Limited staff capacity to support this so will be supported through the Equalities Working Group.

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Project and lead officer Councillor champion Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
---	---------------------------	---------------------	-----------------

9. Tourism and Culture (including Harbour) - RICHARD KOSIOR

Arts, Attractions, Beach, Beach Cleaning, Culture, Esplanade, Events and Festivals, Museums, Pavilion, Tourism Publicity, Tourism Development (moved from 4), Tourist Information Centre, Seafront Management

34.	Developing the commercial potential of the Harbour Nick Thornley	Ian Bruce/ Richard Kosior	Management Committee	Verbal updates		Advice on long term way forward provided by specialists Fisher Associates and being reviewed. Some new prices agreed at 6.12.17 Harbour Board. 5 main projects being explored including an MMO funding application for improved Fish and Seafood handling facilities. Active engagement with Peninsula development team.
35.	Esplanade lighting system Nick Thornley Tony Hurley	Richard Kosior	Management Committee	March 2019	Coastal Communities	£200k grant from Coastal Communities Fund. Project Plan agreed. Project on track. Designer appointed, member and public consultation continues.

Page | 12 July 2018

Project and lead officer		Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
36.	Proposal for sculpture trail Tony Hurley	Richard Kosior / Jeff Cant	Management Committee	March 2019	£123,000 from borough council reserves	Project manager appointed. Schemes being prepared.
37.	Signage Nick Thornley	Richard Kosior / Colin Huckle	Management Committee	March 2018	Funding provided by Weymouth BID and WPBC	Delivery of new signs expected by September 2018.
38.	Review of concessions process and product and service mix Sarah Cairns / Matt Ryan	Richard Kosior	Scrutiny Committee	Jan 2019	NA	Before allocation of licences for 2019 season The seafront concessions licences and leases are due for renewal in 2020. They will be reviewed later in 2018 to plan for action to take place during 2019
39.	Clarify the offering to visitors and Review the active promotion of tourism Nick Thornley	Richard Kosior	Management Committee	Completed in April 2018	WPBC as part of TCP	Completed as reported management committee meeting 17.4.18. Proposal for a Tourist Information Centre to be considered by Management Committee

KEY: Red = Close Monitoring Amber = Watching Brief with regular updates Green = Completed

Project and lead officer	Councillor champion	Decision points & who makes decision	Anticipated delivery date	Funding & Source	Progress Update
--------------------------	------------------------	--------------------------------------	---------------------------	---------------------	-----------------

10. Transport and Infrastructure - COLIN HUCKLE

Highways and Traffic Management, Parking Policy and Enforcement incl. fees and charges, Public Transport, Taxis and Private Hire incl. fees and charges, Cycle Network, Footpaths and Rights of Way, Liaison with Utility Companies

41.	New Traffic management programme for the Town Centre to include pedestrianisation proposals. Nick Thornley	Colin Huckle / Jeff Cant	Management Committee	To be agreed once scheme drawn up.	Funding approved June MC for first phase of pedestrian- isation	St Mary's Street / St Thomas Street completed. Second phase pedestrianisation report October. Full Traffic Management proposal Feb 2018 St Mary's Street / St Thomas Street improved pedestrianisation measures completed and being monitored by Town Centre Manager. Second phase pedestrianisation project being progressed with DCC. Full traffic management plan to be prepared with DCC
42.	Cost of complementary car park passes. Nicola Keyworth-Wright.	Colin Huckle	Management Committee	September 2018		based on site developments and LEP funded study.

Page | 14 July 2018