
02/05/2016 31/01/2017

01/06/2016 01/07/2016 01/08/2016 01/09/2016 01/10/2016 01/11/2016 01/12/2016 01/01/2017

31-May-16

Agree Options for Business Case 
& consultation approach 

by 31/05/2016 

2-May-16

Agree the commissioning of Business Case 
by early May 2016

1-Nov-16

Final draft of Business Case 
agreed by 30/11/2016 

10-Nov-16

Business Case agreed by
County Council – 10/11/2016

12-Dec-16

Business Case agreed 
Reserve date for additional County Council

(Dec 16 TBC)

Appendix 4 -
 High Level Decisions

01/07/2016 - 30/09/2016

12 week Public Consultation

31/01/2017

Submission to 
Secretary of State 
by end Jan 2017

09/01/2017

Business Case agreed 
Reserve date for additional County Council

(Jan 17 TBC)
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