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Cabinet - 26 July 2022 

Dorset Local Plan: 

Update from the Portfolio Holder for Planning 

Introduction 

Dorset Council is one of the largest local planning authorities in the country, issuing 

over 500 planning decisions every month. This puts us in the top 2% of authorities in 

England. As Dorset is a young authority, the statutory planning context for decision-

making is currently a complex one, with six ‘legacy authority’ adopted local plans 

covering the area, together with three minerals and waste local plans (nine in total), 

and adoption dates ranging from 2012 to 2019. For these reasons, preparation of a 

new Local Plan that is right for Dorset is a top priority for the Council. 

Progress to date 

Dorset Council is preparing a new local plan for Dorset to ensure we have an up-to-

date plan which will provide a consistent basis for decision-making across the entire 

administrative area.  Local Plan options consultation took place between January 

and March 2021. The draft plan has indicated a need for 30,500 dwellings (just 

under 1,800 dwellings per annum), based upon the current national housing 

methodology, and at least 131 hectares of employment land, between 2021 and 

2038. The draft plan contains options which, if delivered, would ensure sufficient 

sites to deliver this whilst also allowing for some flexibility in case some sites fail to 

come forward, having regard to the current requirement to consider unmet needs 

from neighbouring authorities under the Duty to Co-operate. The draft plan also 

states that ‘Dorset Council is working to examine the scope for new or significantly 

expanded settlements to help deliver the longer-term growth needs of Dorset having 

regard for the need to promote sustainable patterns of development’. 

Work has since been taking place to review all responses and refine/update the 

evidence base as necessary. The plan itself needs to be the subject of a public 

examination which will be conducted by an independent inspector. 
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Current Timeline for local plan preparation 

The Council’s current Local Development Scheme indicates that submission of the 

plan to the Secretary of State (the point at which the independent examination 

process is triggered) will occur towards the end of 2022, with examination and 

adoption following in 2023. However, this needs to be revised to take account of 

specific evidence requirements that are required before the publication and 

submission of the plan can take place. This includes: 

 Weymouth Town Centre flood risk assessment - a crucial piece of evidence 

that will not be finalised until the autumn 

 Dorset is within 5 separate catchment areas for internationally protected 

wetland habitats, all of which have been the subject of recent advice on the 

need to achieve nutrient neutrality. This has potentially significant implications 

for housing development, and further work is needed to assess both the risk 

and scope for mitigation.    

National changes to the planning system 

The Levelling Up and Regeneration Bill was published in May 2022 and this 

proposes some significant changes to the planning system. These include: 

 A genuinely plan-led system, with a move away from the 5-year housing land 

delivery test for authorities with an up-to-date plan, changes to how housing 

need is calculated, and removal of the duty to co-operate; 

 Creation of a national suite of generic development management policies 

which would remove the need for each local plan to duplicate national policies 

 Creation of a new ‘infrastructure levy’; 

 An intention to digitise and simplify the planning system to ensure it is 

consistent and transparent, with associated efficiency benefits. 

 

A plan that is fit for the future 

There is an opportunity for Dorset’s local plan to be at the forefront of expected 

changes to the planning system which have been set out in the Levelling Up and 

Regeneration Bill. Having a plan that is embedded in the improved planning system 

can ensure Dorset is able to benefit from a genuinely plan-led system, new digital 
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powers, streamlined processes, and an expected national suite of development 

management policies. This will strengthen our ability to address some critical 

challenges for our area, including the following: 

1. Climate and ecological emergency: we want to plan for future sustainable 

settlements at a scale that can deliver the dual commitments of net zero 

development and biodiversity net gain while also building in climate 

adaptation and resilience into our settlements. 

 

2. Sustainable Settlements and Infrastructure: due to the large geographical 

area we cover, combined with the scattering of market towns and smaller 

settlements, a high proportion of our development has historically taken the 

form of smaller sites that are not always capable of being fully supported by 

an uplift in infrastructure provision. We have an opportunity to look at a 

strategy that identifies longer-term opportunities for strategic development 

options that can strike an optimum balance of scale and infrastructure 

provision and the creation of prosperous and inclusive communities. 

 

3. Environment: Dorset is planning ambitious growth while also having to 

manage a unique combination of environmental responsibilities, including 5 

catchment areas for protected wetlands where nutrient neutrality is required. 

 

Implications for timescales 

Taking account of the evidence requirements, the need to test options, and the 

importance of building in effective community engagement, officers have estimated 

that adoption of the new local plan could be achieved by 2026, subject to 

consultation stages and examination timelines. This will allow us to develop a vision 

for Dorset that delivers sustainable growth in the longer term and secures the 

effective stewardship of our unique environment. The Local Development Scheme 

will need to be revised to reflect the additional work required. 
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Stage Existing 

Milestones in 

adopted LDS  

Proposed 

Milestones 

Further evidence and review1 - Through to Q2 

2024 

Cabinet - Q2 2024 

Council - Q3 2024 

Publication (pre-submission 

consultation)2 

Q2 2022 Q4 2024 

Submission to Secretary of State Q4 2022 Q2 2025 

Examination Q2 2023 Q3 2025 

Adoption Q4 2023 Q2 2026 

 

Risks 

At present, the presumption in favour of sustainable development that is set out in 

the National Planning Policy Framework facilitates ad hoc windfall housing 

development if local authorities have out-of-date local plans and are unable to 

demonstrate a 5-year housing land supply of deliverable sites. This leaves Dorset 

exposed to the threat of unplanned development which, in the long term, is likely to 

undermine its vision for sustainable development. Whilst changes to the National 

Planning Policy Framework are anticipated, these may only offer relief from the 5-

year housing land requirement for authorities with an up-to-date local plan, which will 

leave Dorset at threat of unplanned growth until its new plan is adopted in 2026.  

The Leader’s ask from Government 

Paragraph 223 of the National Planning Policy Framework confirms that the 

Government will explore potential planning freedoms and flexibilities, for example 

‘where this would facilitate an increase in the amount of housing that can be 

delivered’. Such freedoms and flexibilities would need to be considered by the 

                                                                 
1 Weymouth Town Centre Flood Risk Assessment; Nutrient Neutrality implications; Implications of Levelling Up 

and Regeneration Bill  (revised draft NPPD expected later this year) 
2 Milestones based upon no further round of pre-submission consultation. If we have to consult on significant 
changes, there is potential for the timetable to be extended. 
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Government on a case-by-case basis.  Securing such flexibility around the housing 

5-year housing delivery requirements will provide Dorset with some protection 

against unplanned growth that potentially could undermine the emerging plan, and 

would provide us with the assurances needed to deliver a fit-for-purpose plan by 

2026. With this in mind, the Leader has written to Greg Clark, the Secretary of State 

for Levelling Up, Communities and Housing, requesting a reduction of the 5-year 

housing delivery requirement down to 3 years until the end of 2026, giving us the 

time needed to advance our local plan without fear of ad hoc development that is 

contrary to existing or emerging local plan policies. 

 

Conclusion 

Dorset is ideally placed to be at the forefront of the new planning system once it 

becomes enshrined in a revised NPPF and supporting legislation. This will provide 

us with a great opportunity to take advantage of a genuinely plan-led system an put 

in place a strategy that provides a long-term framework for sustainable development 

in Dorset. It is anticipated that we should be able to get a plan in place by 2026, 

subject to progress on evidence gathering, community engagement stages and the 

smooth running of the examination process. However, it is recognised that, without 

the additional flexibilities that have been sought, there would be some risk in terms of 

unplanned housing growth if we are unable to demonstrate a 5-year housing land 

supply. 

 

 

  


