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DC have procured the services of a competent security company Safety, wellbeing and Major Possible 12 Treat Review requirements for training and provision of advanced Major Unlikely 8 Open Highways
who employ attendants at the crossing from 0600 to 0100 hours safeguarding technology to support crossing attendents fulfill duties.

7 days a week. The attendants use timetables, app technology

and a warning light system to control electric gates. The gates

prevent access onto the crossing in advance of a train

approaching

DC have procured the services of a competent security company Financial Moderate Possible 9 Treat Review requirements for training and provision of advanced Moderate Unlikely 6 Open Highways
who employ attendants at the crossing from 0600 to 0100 hours technology to support crossing attendents fulfill duties.

7 days a week. The attendants use timetables, app technology

and a warning light system to control electric gates. The gates

prevent access onto the crossing in advance of a train

approaching

The current arrangement for management of level crossing is Safety, wellbeing and Major Possible 12 Treat Ongoing engagement with ORR regarding existing arrangements. Major Unlikely 8 Open Highways
recognised as a temporary measure by the ORR. IF the ORR safeguarding Work towards permanent solution and closures of the
deem it necessary due to health and safety risk, they have the pedestrain level crossing.

power to order the closure at any point in time. This would be
outside of the control of the council. No pedestrian step free
access would exist between Northport and South Wareham .
Potential negative media reaction.

The existing level crossing lease agreement expires in 2038 and  Strategic Major Certain 20 Treat A permanent step free pedestrian access over the rail tracks to  Limited Certain 5 Open Highways
will not be renewed. Beyond this date NR will not enter into a be delivered before expiry of the lease.

new agreement and the level crossing will be permanently

closed.

Current cost of employment of attendants is £120k per year Financial Moderate Possible 9 Treat Review crossing attendant service hours. Deliver a permanent  Moderate Very unlikely 3 Open Highways
with potetial increase following re-tender. step free pedestrian access over the rail tracks before expiry of

the lease. Relinquish permissive rights for use of the Wareham
Pedestrian Level Crossing as soon as a permanent step free
access is delivered, and no later than the current lease
agreement expires in June 2038.

Securing planning permission and listed building consent is not  Reputation Moderate Possible 9 Treat Commence a design review to address previous reasons for Moderate Unlikely 6 Open Highways
guaranteed. Permission was refused in 2015 and 2017. A new refusal including concerns of harm to a heritage asset, the mass

ramp design would need to address previous reasons for refusal and scale of the ramp structure and its impact on the street

including concerns of harm to a heritage asset, the mass and scene. Initiate early engagement with the plannig authority and

scale of the ramp structure and its impact on the street scene. commence applications for planning and listed building consent.

Local opinion towards the closure and provision of alternative ~ Reputation Moderate Likely 12 Treat Maintain regular engagement with local members. Develop a Slight Possible 6 Open Highways
step free access is negative. The existing level crossing lease comms and engagement plan.

agreement expires in 2038 and will not be renewed. Beyond this
date NR will not enter into a new agreement and the level
crossing will be permanently closed.



