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Foreword

We are proud to present the

Joint Implementation Plan for
Local Transport Plan 4 (LTP),

a shared commitment between
Dorset Council and Bournemouth,
Christchurch and Poole (BCP)
Council to deliver a cleaner, safer,
and more inclusive transport
future from 2026 to 2041.

This plan is not just a vision, it is a delivery
framework, grounded in the realities of funding,
partnership and ambition.

LTP sets out a bold strategy to transform how people
move around our region, supporting sustainable
economic growth, tackling the climate and ecological
emergencies, and improving access to jobs,
education, and services. The Implementation Plan is
our roadmap for delivery, prioritising schemes that
are ready to deliver now, while preparing for longer-
term transformation.

We are committed to delivering real change. Over the
next five years, we will focus on the most mature and
influential schemes, those that will reduce carbon
emissions, reduce congestion, improve safety, and
expand travel choices. From new walking and cycling
routes to zero-emission public transport, from EV
infrastructure to safer school journeys, this plan
outlines tangible steps that will benefit residents,
businesses, and visitors alike, however they travel.

However, we are clear about the scale of the
challenge. Delivering this plan will require significant
and sustained investment. While we are grateful for
core government funding, this will not be enough.
That's why we are actively pursuing additional
investment from government, developers, and private
partners, and working closely with Network Rail,
National Highways, Western Gateway Sub National
Transport Body, and local transport operators to
unlock shared-investment and align our priorities.
But the funding landscape is uncertain, and the scale
of ambition required to meet our net-zero targets and
support inclusive growth means we must be bold in
seeking new solutions and innovative

funding mechanisms.
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This plan is a call to action, not just for government,
but for businesses, developers, and communities.

It is a shared responsibility to invest in a transport
system that works for everyone. We are committed
to delivering the first 5 year phase of schemes
between 2026 and 2031, and to building the case for
further investment in the medium and long term.

We invite you to join us in making this vision a reality.
Together, we can build a transport future that is
sustainable, inclusive, and resilient — for today and
for generations to come.

Clir. Andy Hadley Clir. Jon Andrews

Cabinet Member for
Climate Response,
Environment

and Energy,

BCP Council

Cabinet Member for
Regeneration,
Infrastructure

and Growth

Dorset Council




1. Introduction

Dorset and BCP Councils joint transport strategy for
2026 to 2041 will deliver a sustainable, inclusive,
and accessible transport network that benefits
everyone and supports a vibrant economy.

Over the next 15 years, the focus will be on
increasing transport options, whilst improving safety,
health, accessibility, connectivity, travel experience,
and reducing pollution from transport.

Our new ambitious vision has been informed by our
residents, our local communities as well as local
businesses and organisations.

Our travel will be
transformed through
innovation and digital
connectivity, creating accessible
and inclusive travel choices for
our residents, workers and visitors.
Our transport network will support
sustainable economic growth in
our urban and rural communities,
contribute to our decarbonisation
targets and protect our unique
local environment.




To achive our vision we have outlined six key objectives and defined success for each. The objectives all
contribute towards achieving our vision.
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Safeguard the
climate and
environment

To deliver our LTP over the next 15 years, this
Implementation Plan (IP) has set out specific and
supporting schemes which will be developed and

delivered to achieve the LTP vision and objectives.

This IP will cover the period 2026 to 2041. Some
schemes are ready to deliver, while others require

some development work at the start or early into the
LTP period. These schemes feature in the short term,

first phase Implementation Plan (IP1).

Other schemes will require more detailed/strategic

development work to advance planning and
secure funding.

Short term plan (IP1)
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Improve health
and wellbeing

Create A safer
accessible and transport
prosperous system

places

Less mature and more complex schemes have been
identified for further development and/or delivery

in the medium-term Implementation Plan (IP2)

and longer-term Implementation Plan (IP3)

phasing of LTP. For individual schemes appropriate
local consultation (including methods such as
randomised sample surveys) will take place at
development stage.

The IP is structured in 3 five-year phases:

® Short term plan (IP1) from 2026 to 2031 -
this will be a more detailed plan which outlines
the schemes which are the most mature and
deliverable.

Medium term plan (IP2) 2035/36

A resilient and
fit for purpose

Public transport
that is inclusive
transport and accessible

network

® Medium term plan (IP2) from 2031 to 2036 -

a plan outlining schemes to be developed and
delivered during the second phase of the LTP
from 2031 to 2036. These schemes will require
detailed planning and greater certainty in relation
to funding.

Long term plan (IP3) from 2036 to 2041 -

a plan outlining the schemes to be developed
and delivered during the third phase of the LTP
from 2036 to 2041. These schemes have the
greatest uncertainty in terms of planning and
funding sources.

Long term plan (IP3) 2040/41




2. Funding

Funding all the schemes to deliver our transport
strategy will be challenging. To meet our vision and
objectives we will need to seek funding from central
government and a range of other sources.

This may include:

¢ Financial and infrastructure contributions from
future developments that this transport strategy
will help to unlock and deliver.

® Mechanisms that enable the LTP authorities to
capture some of the uplift in land value resulting
from new transport programmes.

® Reinvestment of revenue from innovative
measures that could be considered by the
councils.

The current potential funding sources available to

Dorset and BCP Councils are outlined in this section.

These represent the known funding sources at the
start of the IP1 period. As we progress through the
medium and longer term periods of the plan the
uncertainty around funding resource increases.

2026 - 2031

Core government funding

The government provides an annual funding
allocation to Dorset and BCP Councils through the
Local Transport Grant (LTG). The LTG comprises
of capital funding and resource (revenue) funding
spread over 4 years (2026/27 to 2029/30). This
funding allows the Councils to support schemes in
line with local priorities for transport maintenance
enhancements and to deliver more ambitious
transport projects.

We have assumed that funding for 2030/31 will be
equivalent to 2029/30 levels to estimate the funding
resource during the IP1 period.

The councils also receive resource funding to help
build capacity and capability to deliver local transport
priorities. Following the recent confirmed multiyear
settlement this funding is confirmed for the first three
financial years of the LTP (2026/7 to 2028/9). The
LTG has been confirmed in four-year blocks until
2029/30 which covers the first four years of this IP.
Structural maintenance funding for 2026/7 as part
of the funding settlement is set at £25m. for Dorset
and £7.5 m. for BCP, with equivalent levels of funding
throughout the IP1 period totalling an estimated
£162.5m of funding for maintaining the road network
in the LTP area (refer to annex A, B and C later on the
plan on page 39-41).
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Funding from bids and grants

To support national transport policies, further
funding is provided to councils from central
government through competitive bidding processes
and grants to progress specific schemes. Funding
can be one off amounts, or incremental over several
years to deliver a programme of improvements but
usually covering a limited time period.

Both Dorset and BCP Councils have been successful
at bidding for, securing and delivering transport
infrastructure from central government grant

funding opportunities over the last decade. More
than £100m has been secured from bids/grants and
invested in transport infrastructure across the Dorset
Council and BCP areas.

Both councils have achieved overall amber ratings
for highways maintenance, as determined by the
Government. This has maximised access to funding
based on proven performance.

For Active Travel England (ATE) funding in 2025
Dorset Council is at level 2, aiming to progress
upwards following publication of their Active Travel
Infrastructure Plan (ATIP). BCP in 2025 has risen to
level 3 with aspirations to achieve level 4 (the highest
level) as soon as practical.



The councils will continue to be proactive in bidding
for central government funding opportunities to
secure additional resource to deliver large transport
schemes/projects to meet the LTP vision and
objectives and support any devolution opportunities
from local government re-organisation during the
lifetime of the LTP.

With a 15-year LTP timeframe and changes to national
government leading to shifting transport priorities
there are uncertainties over the amounts and nature
of bids and grants that will be available to support LTP
delivery in the medium and longer term.

The likely funding resource to develop and deliver
LTP IP schemes (2026/27 to 2030/31) is £158.5
million for Dorset Council (see Annex A and £112.3
million for BCP (see Annex B) totalling an estimated
funding resource of £270.8 million to progress the
IP1 period schemes across the joint LTP area (Annex
C) This is based on the updated settlement from
central government and supporting assumptions as
outlined in the annex footnotes. It should be noted
that the estimated funding figures in Annex A to C, is
based on the most up to date information from central
government at the time of writing and supporting
assumptions as outlined in the Annex footnotes.

Partnership working

The progress of the LTP will rely on support

from transport partner contributions to jointly fund
improvement schemes. We will work in
partnership with:

Network Rail (Great British Railways) to enhance rail
connectivity and accessibility, with priority schemes
including the Heart of Wessex Line business case

to improve services between Weymouth and Bristol,
including better access to destinations further west
relating to the Yeovil Chord and the Dorset Metro

2026 - 2031

business case for a more frequent and integrated
rail service between South Eastern Dorset, the BCP
conurbation and southern Hampshire. Additionally,
both councils are committed to station accessibility
improvements, ensuring that rail travel is inclusive
and convenient for all users. Through liaison, railway
industry funding streams including Rail Network
Enhancement Pipeline (RNEP) and Access for All
will be reviewed to scope schemes.

National Highways to support strategic road
improvements that enhance freight access to ports,
support economic growth, and improve safety and
journey times, including delivery of the M4 to Dorset
Coast Strategic Study recommendations to achieve a
more resilient and efficient north-south route. We are
prioritising upgrades to the A31 and A35, which are
vital east-west corridors for regional connectivity. Both
Dorset and BCP Councils will work with NH to develop
improvements on the Major Road Network (MRN) that
connects into the Strategic Road Network (SRN).

Walk Wheel Cycle Trust, the national charity
promoting active travel, to enhance the National Cycle
Network (NCN). This collaboration will secure funding
to upgrade key sections of NCN to make the routes
more accessible for all users, including those with
mobility aids and adapted cycles. The partnership
with Walk Wheel Cycle Trust is central to delivering a
more connected and inclusive active travel network
across Dorset, encouraging more people to walk,
wheel, and cycle for everyday journeys.

Local public transport operators (bus, rail, coach,
micromobility) to deliver improvements to the
transport network and services across Dorset
and BCP. Examples include new buses and routes
provided commercially by bus operators and
provision of cycle and scooter hire schemes.
Investment in train stations, including improving

making stations accessible for all are developed by
the rail industry but often with local contributions.

Ports to strengthen transport links that support
economic growth, freight efficiency, and sustainable
development. Key priorities include enhancing freight
access, reducing congestion on key corridors such
as the A35, A31, A37 and A350 and supporting the
transition to low-carbon logistics.

Bournemouth Airport to enhance transport links

and travel choice to support economic growth,
freight efficiency, and sustainable development.

We will focus on connectivity to key road links like
A338, B3073 and the A347 providing more transport
options, supporting employment growth, active travel
opportunities for employees and facilitating freight
access and transfer.

Distribution System Operators (DSOs), including
Scottish and Southern Electricity Networks (SSEN)
and National Grid, to support the transition to
low-carbon transport, particularly the rollout of

EV charging infrastructure and the electrification
of public and freight transport. Through joint
engagement on Local Area Energy Plans and
network capacity mapping, the councils and DSOs
are identifying priority areas for grid reinforcement
and smart energy solutions.

Western Gateway Sub National Transport Body
We will continue to work in partnership with the
Western Gateway Sub National Transport Body (and
any replacement regional transport body) to secure
development funding for feasibility schemes and
to make the case to government for investment in
strategically important regional transport schemes
identified in the Western Gateway Strategic
Investment Plan (SIP). At the time of writing, it is
unclear if delivery funding will be made available
through the DfT for SIP schemes.



Developer contributions

Financial contributions from developers will
continue to be essential to mitigate the impact of
developments on the transport network through the
lifetime of LTP.

General funding will be secured through Community
Infrastructure Levy (CIL) contributions and site
specific funding by:

® Section 106 (S106) agreements — legal
agreements between the developer and the
local authority. Funding is directly linked to
planning permission and is used for mitigation
of unacceptable impacts of development on the
highway network, agreed on a site by site basis.

® Section 278 (S278) agreements — legal
agreements between the developer and the local
authority which allow the developer to make
amendments to the public highway as part of
planning approval to facilitate the development.

CIL contributions are collected from developers for
general infrastructure and could be ring fenced for
highways and strategic transport infrastructure.

Other-non transport sources

Our LTP, as a longer-term transport strategy covers
travel for all, awareness and sharing of the vision
encourages support from businesses, organisations
and the wider community. Financial investment

to increase travel choices to private sites through
organisational travel plans and specific interventions
will play an important role in helping to deliver our
LTP vision and objectives. We will seek to work with
local organisations and support them to deliver
complementary travel infrastructure (e.g. provision of
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electric vehicle charging and cycle facilities)

and services (e.g. provision of private bus services
or contribution to public bus services) and when the
opportunity arises, to identify sources of funding.

Long-term revenue and
capital funding

In the longer term, revenue funding is needed to
keep our infrastructure and services operating.
We will continue to seek an increased and fairer
funding award for Dorset and BCP without which
there cannot be a significant improvement in our
transport services.

To achieve the LTP vision and objectives, the
councils will need to explore opportunities to drive
change some of which could generate additional
revenue to bridge anticipated funding gaps.

Best practice from other parts of the UK
demonstrates how this can be achieved.

Some recent examples include lane rental permit
schemes (Kent County Council) and moving traffic
regulation orders (Bristol City Council) to improve
network performance and safety; a workplace
parking levy (Nottingham City Council) to deliver
transformational public transport infrastructure;
Clean air zones (CAZS) (Bath and North East
Somerset Council) to provide cleaner and healthier
air; and the use of parking charge revenue to fund
improved and more effective traffic enforcement
(Brighton and Hove City Council).

We will explore and secure other funding sources
once they become available as we go through the
lifecycle of the LTP, and this funding list will then
be updated.
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Rail’connectivity —
platform and footbridge at a busy
Bournemouth station.
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Christchureh train station
entrance with wayfinding and
real time information totem.




3. Prioritisation

We have had to prioritise the delivery of new
schemes in the IP because the funding and resource
requirements exceed the current provision.

The process that we have followed to prioritise new
schemes for development and delivery is outlined

in this section.

Scheme longlisting

The first step in the prioritisation process, was to
develop a provisional pipeline of interventions by
identifying schemes from our existing transport
plans, policies and studies as outlined in Annex D.
A comprehensive and inclusive approach was taken
when compiling the long list through engagement
with internal BCP and Dorset Council stakeholders.

A provisional list of 500 interventions across

the BCP and Dorset area was then consolidated
by sifting each scheme through an assessment
by deliverability, scheme maturity and clarity of
definition. The sift process identified and removed
schemes that were duplicated or did not meet the
following criteria:

® Part of a committed intervention.
e Sufficient detail for assessment.

® Be within the of sphere of influence of either
(or both) BCP Council and Dorset Council.

e Alignment with the LTP Vision.

2026 - 2031

Scheme shortlisting and
prioritisation

The remaining 380 schemes were then assessed
against the LTP vision and six objectives, using a
formal assessment matrix to ensure scoring was
undertaken in a robust and consistent way. Each
scheme was scored against each objective and then
a total score calculated in terms of total impact to
provide clarity and consistency when assessing each
scheme. The schemes were then ranked by overall
score from highest to lowest. The top 80 schemes
(by overall score) were then identified as priority
short listed schemes.

Refining the short list

The 80 short listed schemes were then reviewed

to consider the balance and the mix of scheme
types. This review concluded that a greater balance
of schemes was required, with the initial short-list
heavily skewed towards ‘shift’ type interventions
e.g. active travel schemes, with too few ‘avoid’ and
‘improve’ interventions making the short-list.

The review also highlighted a gap between the 80
shortlisted schemes and the scale of ambition
required to efficiently deliver against decarbonisation
objectives.

@i@ @

A technical note was produced to identify scheme
themes that could be used to address the
identified gaps. The following scheme types were
recommended:

® More ‘avoid’ interventions such as public
transport incentives e.g. fare subsidies
and disincentives e.g. a Workplace Parking
Levy (WPL).

® Examine more ‘improve’ interventions e.g.
schemes to decarbonise freight movements.

In total 15 schemes were identified to be added to
the refined priority short list (95 schemes in total).

Prioritising schemes for IP1

Our short-term plan (IP1) will cover the period 2026
10 2031. The schemes included in IP1 have been
selected based on certainty of funding/resource to
develop and/or deliver schemes during this period,
and certain schemes have been prioritised based on
the level of positive impact the scheme will have on
reducing carbon emissions.
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Longer term schemes -
IP2 and IP3

Schemes that have less certainty around funding
and/or require further detailed development work
to progress have been identified for activity in

the medium term (IP2) and/or longer term (IP3).
These schemes are considered more complex and

Scheme longlisting Prioritisation

therefore require more time/funding to advance.
We will continue to develop these schemes so
that detailed proposals can be included in future
implementation plans.

Short term
priority schemes

Long list of schemes
across BCP and Dorset
Council area identified
from previous transport

study work ambition

Schemes sifted by deliverability/
maturity/clarity of definition

and scored against the vision
and objectives and balanced by
scheme type mix and scale of

Includes schemes
having a positive impact
on carbon emissions
reduction and an
identifiable funding
source

Quantified Carbon Assessment

Our Local Transport Plan includes a section on
decarbonising transport — with analysis providing
a transport de-carbonisation pathway from 2025
until 2050.

Emissions from transport are expected to gradually
fall, but without interventions there will still be a 32%
gap between projected emissions (the thick black
line and the level required — purple dotted line to
meet the target pathway to net zero).

2026 - 2031

Independent assessment indicated the IP shortlist of
schemes if delivered, could reduce emissions by 896
kilotonnes of CO2 equivalent (ktCO2e) between 2025
and 2050 - shown by the yellow shaded area on the
graph. This represents a 6% reduction compared to
the most likely future emissions scenario and closes
the gap by around 19%. Further reductions of 3,229
ktCO2e are needed to fully meet the net zero target.

Progressing towards net zero contributes to
improving public health, reducing congestion and
widening transport choice. The analysis shows

the shortlist of IP interventions can meaningfully
contribute, but also the scale of the challenge ahead.

Long term
schemes to 2041

Schemes need more

detailed longer term planning
with more complexity and
uncertainties in funding and
environment like technologies

Some of these challenges are:

An estimated 5% of emissions come from
through trips passing through our area, outside
of direct influence - requiring collaboration with
regional and national partners.

Expected growth of car and van travel of up to
20% by 2030 - strategic planning is needed to
minimise carbon impacts from housing and
economic growth.

Goods movement accounts for 28% of transport
emissions. Limited alternatives and slower
uptake of zero emission technologies reduce
progress within the freight sector.

11



® Electric vehicle uptake is uncertain, potential
emissions reductions of up to 42% depends on
widespread infrastructure installation to support
change.

® Over 40% of our transport emissions come from
rural areas, where sustainable transport options
are less developed - a place-based approach is
needed to ensure an equitable transition.

® Current local transport funding is insufficient to
deliver the scale of change required — a strong
evidence base is needed to make the case for
future investment.

To meet the target pathway to net-zero and deliver
the overall vision of the LTP, the required ambitious
approach needs more focus on measures that
reduce the need to travel and encourage sustainable
travel through demand management.

Our area will need to progress policies including
charging/clean air/zero emission zones and
workplace parking levies.

To go further and faster we will need:
¢ Significantly more funding and resources to
enable transformation of our transport network

® More robust national transport policy framework
to support local delivery

® Enhanced collaboration with partners, business
and communities

2026 - 2031

An evidence lead phased approach in the IP1 period
upholds the case for further investment longer

term in periods IP2 and IP3. The path to net zero
requires bold decisions which consequently delivers
our transport plan objectives with wider economic,
health and environmental benefits.
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4. LTP Implementation Plan by area

Approach

The LTP area is extensive and varied. To reflect
the diverse geographic and demographic transport
needs of Dorset and BCP, the Implementation Plan
is presented as five area plans:

® Bournemouth, Christchurch and Poole (BCP) Northern Dorset
@ South Eastern Dorset
@ Central Dorset

@ Northern Dorset

@ Western Dorset South Eastern Dorset

Western Dorset

Central Dorset
Bournemouth, Christchurch

and Poole (BCP)

-—-
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BCP Council detailed area map
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5. Bournemouth, Christchurch and Poole

About the area

The shared vision for BCP is where people, nature,
coast and towns come together in sustainable safe
and healthy communities. Described as a special
place, our location is a unique blend of outstanding
natural environment, proud heritage and diverse

vibrant communities.

6,274
defects
in 2025

were repaired across
the network including
potholes, footways and
kerbs with 1,586 road lines
and signs refreshed
and replaced

LTP4 Implementation Plan |

24.6 million
bus journeys

a year locally. Overall
satisfaction with bus
services in the top 10
nationally since BCP
was formed - of all the
locations covered by
Transport Focus surveys

2026 - 2031

E

Seven railway
stations

located within BCP, with
an eight (Hinton Admiral)
on the border with
Hampshire, which serves
many BCP residents.
There were 5.15 million

entries and exits in BCP
stations (2023/24)

66%
of residents

unhappy with level of
cogestion compared to
59% nationally

&k

44%
of employed
residents

aged 16 or over travelled
less than 10km to work
according to the 2021
census
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BCP council comprises of the three towns of
Bournemouth, Christchurch and Poole, along with
many thriving district centres. The total population
is around 409,000, anticipated to increase to half
a million by the end of the LTP period, linked to
significant allocated housing growth.

While many local people identify with the three
distinctive towns the overall size of the population
ensures residents to gain access to a much greater
range of services and jobs than otherwise might be
expected for individual towns of their size. This gives
rise to more commuting trips and others between
three towns and various district centres.

With the New Forest National Park, Jurassic Coast
World Heritage Site and National Landscape of the
Isle of Purbeck surrounding us there are significant
leisure transport flows to and from these areas.
Transport pressures intensify in peak periods.

The multi-centred nature of the conurbation,
significant tourism related travel and the constraints
of the sea on one side, two rivers and green belt

to the north all add challenges to our transport
environment.

Bournemouth is at the centre of the conurbation with
a history as a planned Victorian seaside resort now
a vibrant seaside destination with a strong retail and
employment offer.

Poole is founded on its distinct maritime heritage
with its world renowned harbour and leisure
destination of Poole Quay. The town has significant
potential and opportunities for a programme of
sensitive, heritage-led regeneration on previously
developed land and possible re-location of the train
station to re-generate the town centre.

Christchurch is situated to the east — a place rich
in history with an 11th century Priory, thriving high
street combined with harbour and river natural

2026 - 2031

beauty which requires a balance of heritage-led
regeneration and protection.

BCP has an aging population, with a higher proportion
of residents over the age of 65 and a smaller
proportion of the population under the age of 16 when
compared with the national average for England.

BCP has high car ownership levels, with 81% of our
population living in a household with access to a car
(compared to 76% national average). Car ownership
levels are higher in Dorset (86%), which results in
most of the cross-boundary trips into the BCP area
by car for travel to work, education, leisure and health
appointments.

The BCP area has areas of contrast, including some
of the most affluent and most deprived areas in

the country. This also results in complex travel and
commuting issues.

The BCP shared vision includes that people and
places are connected by sustainable and modern
infrastructure. The aim is to provide a safe,
accessible, sustainable and convenient transport
network that meets the needs of all residents. This IP
will significantly contribute to this part of the vision.

Transport links

The 813 miles of road network across the three
towns comprises of 9% ‘A’ roads, with 77% of

the network classified as residential roads. BCP
suffers from significant congestion on large parts
of the network, especially along the few east west
corridors, and at the limited river crossing locations,
resulting in unreliable journeys times for private and
public transport users.

As the Local Highway Authority BCP Council is
responsible for the maintenance of 1248km or
carriageway, 1725 km of footway and 273 km of

cycleway. Road condition surveys are carried out
annually on our classified road network and 25% of
our unclassified network. 77% of roads in BCP are
classified as good which compares favourably to the
England average of 57%. Figures from the DfT placed
road conditions across BCP as being in the top 20%
nationally with the highest green ranking.

There are no motorways connecting BCP or Dorset.
The A31 provides a vital high functioning east-
west link to the wider Strategic Road Network, for
residents, visitors and freight movements. The
National Highways ‘M4 to Dorset Coast study’ has
acknowledged poor road connectivity to the north
(to Bristol and beyond) with limited options for
improvements.

BCP has a good public bus network which provided
24.5m passenger journeys in 2025. At the time

of writing the council funds a small network

of contracted bus services to complement the
commercial network operated by Go South Coast.

The BCP walking and wheeling network is largely
established on the ground through historic footways,
paths and rights of way, with recent additions as
part of the Transforming Travel programme. In
some areas, provision for people to cross over busy
roads needs improving. The current cycle network is
ranked as level 3 by Active Travel England described
as ‘Comprehensive plans, significant network

in place’ (level 0 is the lowest ranking with 4 the
highest), challenges remain with a lack of protected,
safe space for independent travel by people of

all ages. A further challenge is available space

for the cycle network, impacted by the on-going
increasing width of motor vehicles. In recent years,
the council has been successful in bidding for and
delivering high quality walking, wheeling, and cycling
infrastructure improvement projects.
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BCP has a micromobility share scheme operated by
Beryl (at the time of writing). The scheme provides a
combined total of 1200 standard bikes, e-bikes and
e-scooters to hire at over 350 locations across BCP,
providing low carbon and multi-modal travel options.
BCP is outwardly connected to the wider regions
and beyond by the rail network, with a direct route
to London Waterloo via the South West mainline
from Weymouth and direct connections from
Bournemouth to Manchester, via key locations such
as Southampton Central, Reading and Birmingham.

There is currently no regular rail freight being
transported to/from or through the BCP area. On the
wider regional rail network, there is poor connectivity
to destinations in the South West region such as
Bristol, Gloucester and Exeter. The Port of Poole and
Bournemouth International Airport are international
gateways for BCP. Currently surface access to both
is mostly car (or taxi) dependent due to limited
sustainable transport options. This also limits
employment opportunities for people who don't
drive or have a car available.

Delivery Plan 2026 — 2041

The Implementation Plan for the BCP area focuses
on improving the travel to the three towns, between
them and other local district centres and the
connectivity to the wider area for employment,
education, leisure and other activities.

By reallocating highway capacity effectively and
increasing transport options through a holistic
movement strategy and parking strategy and other
interventions over the next 15 years, we will deliver
a sustainable, inclusive and accessible transport
network that benefits everyone and supports a
vibrant economy in BCP. We plan to develop and
deliver a broad range of schemes to achieve our
strategic vision and objectives. Appropriate local

2026 - 2031

consultation (including methods such as randomised
sample surveys) will take place at the development
stage for individual schemes.

&

Develop and deliver a zero emission vehicle
infrastructure strategy and encourage the role out of
EV by investing our LEVI funding to help accelerate
uptake by our residents.

To reduce transport emissions and
safeguard the climate and environment,
we will:

Promote and incentivise the uptake of the
Community EV charging scheme and facilitate the
expansion and decarbonisation of the car club
scheme.

Work with partners to increase the provision of EV
charging infrastructure at workplaces and for private
vehicles across BCP.

Work in partnership with operators to provide
infrastructure to facilitate a zero emission public bus
fleet and work with other local large fleet providers
to deliver public access facilities.

\\'s,  To support healthier and safer
- communities with improved travel
“+\  options, we will:

Enable people to integrate small amounts of physical
activity into their daily lives, thus improving their
physical and mental health, by making it easier to
walk, wheel or cycle short local trips.

Develop and deliver pedestrian crossings at priority
sites and invest in a network of legible, safe routes,
with better wayfinding, lighting and route visibility,
to improve pedestrian connectivity and access.

Continue to develop the BCP LCWIP and deliver
priority schemes, with a focus on providing safe
cycle routes on quieter streets to increase the
density and connectivity of our cycle network. We
will identify a prioritised list of neighbourhoods
suitable for area-wide treatments which will create
safer and more pleasant walking, wheeling and
cycling environments and increase travel choice.

We will seek funding to develop more BCP strategic
cycle routes to link to our existing infrastructure and
improve connectivity across the BCP area. These
high quality, safe and coherent cycle routes will link
our residents to key attractions, employment and
economic centres.

Work with our neighbouring local authority partners
to develop regional cycle network routes to connect
regional gateways, major population centres

and other regionally important destinations. We

will focus on significant barriers and gaps in the
network such as streets and gyratories, missing river
crossings and busy junctions to improve regional
cycle connectivity and accessibility.

@ To create accessible and prosperous
(8 .
@ =~ places, we will:

-

Develop and deliver holistic town centre movement
strategies and network management plans which
identify packages of interventions to enhance network
efficiency, improve public realm and promote and
prioritise safer, healthier and more sustainable
journeys within and between our town centres.

Deliver a package of improvements in Christchurch
Town Centre to prioritise space for walking, cycling
and public transport and reduce network pressures at
strategic river crossings linking into the town centre.
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Deliver improved transport options on a priority
corridor from Bournemouth Travel Interchange to
Bournemouth Centre and seafront as part of a package
of improvements in Bournemouth Town Centre.

Develop improved connectivity and access to Poole
Town Centre through enhancements to Poole
Travel Interchange and develop a package of
complementary measures to improve access and
movement around and within Poole Town Centre.

Improve the efficiency and sustainability of freight
movements by working with partners to support the
expansion of the Port of Poole and the reopening of
the Hamworthy Branch Line.

Provide a package of sustainable access and
connectivity improvements linking the A338 to
key employment sites at Wessex Fields, Aviation
Business Park, and Bournemouth Airport.

Continue to support resident and business behaviour
change initiatives through providing a cycle

grant scheme for businesses to fund facilities to
encourage active commuting.

In developing our Local Plan, review the transport
interventions required to support the delivery of new
homes and employment sites in BCP, including the
potential for a mass transit scheme to link existing
and new communities across BCP.

As part of creating accessible and prosperous
places, the initiatives listed deliver additional
transport choices, reducing congestion for motorists
and giving transport options for new housing
developments to reduce the impact on the network.
The viability of places is also enhanced through
improving the condition of our highway network,
transport assets and infrastructure.

2026 - 2031

i To enable safer journeys,
v

we will:

Support and co-develop community focused liveable
neighbourhoods to make our local roads safer,
create more pleasant places to live, promote healthy
journeys and better connect places. Prioritising
areas for consideration will be resident led, with
engagement and work with local communities to
co-design them. In addition, we will work through a
prioritised list of collision cluster sites to address
existing safety issues and provide safer journeys for
all road users at locations identified as part of an
annual review to decide on the priority sites.

Improve safety through infrastructure and targeted
campaigns, to provide and promote safe routes to
schools. We will develop plans for a child friendly
streets scheme to improve conditions for walking,
wheeling, scooting and cycling for the entire journey
to school with the aim of enabling 90% of children
to make safe and active journeys to school. We will
also deliver a Sustainable Modes of Travel to School
(SMOTS) Strategy to develop an integrated approach
across all areas of work for promoting sustainable
travel to school and Further Education (FE) colleges,
to enable safe and equitable access to education for
children and young people.

In support of this, we will continue to provide
Bikeability training in schools, to deliver a
programme of national standard cycle training,
aiming to meet the Government'’s target of 80% of
children achieving Bikeability Level 2 by the time they
leave primary school. We will also provide free cycle
training for adults to build confidence and encourage
healthier travel options for all.

Improve personal safety when travelling as some
people, including women and girls, often feel less
safe when travelling than others. Transport facilities
will be and feel safer through improved design

and maintenance. Alongside this, higher public
transport frequency will increase footfall and natural
surveillance in public places.

[ To provide a resilient and fit for purpose
0 O transport network, we will:

Prioritise improvements - to the condition, quality
and resilience of highway assets — resulting in better
pavements and roads which is a high priority for our
residents. The commitment to reducing the number
of potholes will also through resolving the condition
of roads, aim to prevent them from forming.

Design and implement a lane rental scheme to
minimise disruption and reduce the impact of road
works by implementing a daily charge to companies
undertaking works on the network. Benefits will
include improved planning, coordination and working
methods to maximise efficiency; reduced durations
of works; more works planned outside of peak
periods. Any surplus revenue will be reinvested into
projects to further ‘reduce the disruption and other
adverse effects caused by street works.

Work to establish an integrated cross boundary
network management plan with our neighbouring
authorities, aiming to combine better co-ordinated
operational management of the network and
traffic movement within and across the authorities’
boundaries. We will support Network Rail, Great
British Railways, and National Highways in the
management of their networks and work closely
to facilitate seamless journeys between our local
network and their national infrastructure.
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We will work to secure funding to deliver network
improvements to traffic signals and Variable
Messaging Signs (VMS) and to improve the
movement for all journeys across the network. As an
initial phase of the A338, Wessex Fields and Aviation
Business Park, and to Bournemouth Airport access
package, we will plan and deliver an upgrade of traffic
signals equipment at key junctions on the Castle Lane
East corridor and seek opportunities to improve the
flow of traffic and provide safer and more convenient
journeys for pedestrians and cyclists.

As part of our asset management programme, we
will improve the resilience of controlled crossings
by reducing the average asset life through a rolling
programme of upgrades and enhancements. We will
also continue to deliver cost effective and targeted
highway maintenance programmes that balance
preventative and planned maintenance activities,
minimise whole life costs and improve network
resilience, and will seek opportunities to deliver
enhancements schemes in a coordinated fashion.

A major project during IP1 is the planned refurbishment
to the Poole Twin Sails Bridge to improve reliability,
significantly extend the asset life, and address

the traffic management issues for residents and
businesses across Holes Bay through improved VMS.

Work with National Highways to deliver capacity
and safety improvements along the A31 corridor
and support improvements to local connections.
Improvements will focus on vehicular traffic flows
at strategic junctions and pinch-points; providing
opportunities to increase travel choices for active
travel and public transport journeys. We will
support investment in segregated bus, walking and
cycling facilities parallel to the SRN to reduce the
demand for local car trips. In addition to improving
connectivity into the BCP area, the council shall
work closely with National Highways to ensure it is

2026 - 2031

planning for the impacts of future local growth on
the SRN and improving journey time reliability.

Review the BCP Parking Supplementary Planning
Document (SPD) and associated planning guidance
to ensure it remains up to date with national best
practice and continues to support economic growth
across BCP.

Utilise newly granted powers to enforce unauthorised
pavement parking to ensure pavements allow safe
passage for walking and wheeling.

Explore the potential for a Workplace Parking Levy
to encourage a sustainable approach to work travel
and support the wider objectives of the Parking
Strategy, whilst also providing funding to reinvest
into our transport network.

o O To improve public transport to meet
Q@o the needs of our residents and visitors,
Q we will:

Continue to work in partnership with the local bus
operators to deliver our Bus Service Improvement
Plan priorities. Outlined below are the schemes
we plan to deliver in Year 1 through BSIP funding.
We will deliver at similar levels of scale over the
remainder of the IP period through Local Area Bus
Grant funding.

Deliver bus priority measures to improve reliability

of public transport and traffic flows overall. Schemes
include delivery of the key Bournemouth Station

to Town Centre bus priority scheme, which is

further enhanced by improvements to the Station
Roundabout slip road. Eastbound buses at Branksome
Roundabout will benefit from a new dedicated bus
lane. Ashley Road (Parkstone), Charminster Road and
Wimborne Road (Winton) will undergo a review of on
street parking and bus stop provision to help improve
flow of traffic and accessibility.

Improve bus passenger experience by further
upgrading of Poole Bus Station, Boscombe Bus
Station and Bournemouth Travel Interchange. Bus
stops will be improved with new shelters, accessible
boarding kerbs and real time information screens.
These incorporate a variable messaging facility

so the bus operator can inform passengers of
cancellations, delays and diversions as appropriate.

Improve bus passenger safety by further investment
in CCTV at bus shelters/interchanges and continuing
to support the Transport Safety Officer project.

Work with operators to develop a range of targeted
fares initiatives within the LTP area. These will
include offers to encourage modal shift at peak
times for both young persons and commuters. This
builds on the success of the Child Period tickets and
“Commuter Club” promotions introduced by BSIP.

Work with bus, train and micromobility operators to
develop multi modal ticketing/information and
tap-on-tap off fares across the BCP network,
including development of the “Plusbus scheme”.
Deliver targeted promotional campaigns aimed at
residents and visitors to strengthen network identity,
with a focus on identifying opportunities to promote
destinations, places and events with poor or limited
access by car.

Work with bus operators to “pump prime” a number
of limited stop express bus services across BCP.
These will provide journey times more comparable
to the private car and help secure modal shift for
longer journeys in particular. Provide investment
(and seek further funding opportunities) to increase
the electrification of the bus and coach fleet in BCP.

Develop a Demand Responsive Transport (DRT)
service, where “clusters” of businesses attract
workers from specific residential areas which are
poorly served by existing public transport, to improve
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travel choices, reduce congestion, and improve air
quality. Collaborate with Network Rail to make all
railway stations located within BCP fully accessible
to published standards, addressing poor levels of
accessibility and inclusivity at Hamworthy, Parkstone,
Branksome, Pokesdown and Christchurch.

Continue to work collaboratively with Network Rail
(Great British Railways), the Western Gateway STB
and Dorset Council to prepare a business case

and secure funding to deliver the Dorset Metro
Shuttle (Wareham to Brockenhurst), with the aim
of providing a ‘turn up and go' rail service for our
residents and visitors. In addition, we will work
with our rail partners to improve services on the
South Coast Main Line to London, by reducing the
current journey times from BCP stations to London
Waterloo and increasing the frequency and reducing
journey times on the Southwest main line from

our stations.

We will work with Network Rail to boost 5G
connectivity, provision of Wifi and to remove mobile
signal blackspots on South West mainline. Progress
feasibility of a high-capacity public transport system
(e.g. Trams, light rail). Additional housing focused on
transport corridors will improve the business case
for a long term mass transit solution.

To strengthen rail connectivity to the wider region,
we will support Dorset Council with plans for
capacity enhancements on the Heart of Wessex
Line, to provide an hourly service between Weymouth
and Bristol. We will support Network Rail to deliver
overhead electrification of the railway through the
Wessex Route Strategy. Work with the Western
Gateway STB and Coach Operators to develop
long distance/regional coach routes to fill missing
gaps in the rail network between BCP and Exeter,
Bath and Bristol.

2026 - 2031
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6. South Eastern Dorset

The South Eastern Dorset area has strong
interconnections between the places where people
live, work and access services and facilities.

It includes the edges of the large built-up area of
Bournemouth, Christchurch and Poole, the towns and
villages within the Green Belt and land around the
outer edges of the Green Belt. It includes the towns
of Upton, Corfe Mullen, Wimborne Minster, Blandford
Forum, Ferndown, West Moors, St Leonards and St
Ives, West Parley, Verwood, Wareham and Swanage.

The natural geography of the area includes a
coastline to the south, the River Stour to the north
and significant areas of protected heathland. Each
of these factors contributes to the complexities of
addressing the transportation challenges in the area.

The growth of the South Eastern Dorset conurbation
is polycentric, as there is no one dominant ‘centre’
rather a series of neighbourhoods around clusters

of major employers. Consequently, many commuters
travel across the area daily to work in various
locations. The geographical spread of housing,
employment and education across urban,

sub-urban and rural areas results in complex travel
and commuting patterns.

2026 - 2031

South Eastern Dorset experiences a range of
transport challenges that are shaped by its
geography, settlement patterns, and seasonal
fluctuations in travel demand. The transport network
provides essential connectivity for residents,
businesses, and visitors. While it supports a

wide range of travel needs, there are variations in
accessibility, capacity, and mode choice across

the area. Understanding these patterns is key to
informing future planning and investment decisions
that aim to support inclusive, efficient, and
sustainable mobility.

The road network plays a central role in the area’s
transport system. Key corridors such as the A31,
A338, A35, and A350 are important for local and
regional connectivity. Some junctions and corridors
are operating close to or at capacity, which can lead
to slower journey times and reduced reliability.

North-south road connectivity is especially poor,
with limited links between the M4 corridor and the
Dorset coast, which affects both passenger and
freight movement. These constraints have a direct
impact on productivity, as businesses struggle with
delays in transporting people and goods.

Seasonal tourism adds further pressure to the
transport system. The area’s popularity as a
holiday destination leads to significant increases
in traffic during the summer months, when tourism
increases traffic volumes by up to 30%, particularly
on routes serving coastal and leisure destinations.
While tourism is a vital part of the local economy,
its impact on transport reliability and capacity is
considerable.
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Public transport is an essential part of the network,
particularly for those without access to a car.

Bus services are well-used in some parts of the
area, especially between the main urban centres,
and have seen growth in patronage over the past
decade. However, service levels and accessibility
vary, particularly in more rural locations. This
variation can affect travel choices and the ability
of some communities to access key services and
opportunities.

Rail services provide important links to destinations
such as Southampton and London, and have
experienced growth in passenger numbers. However,
the network is primarily oriented east-west and does
not serve all parts of the area equally. Some stations
have limited accessibility, with a number lacking
step-free access or facilities for onward travel. These
factors can influence the overall convenience and
inclusivity of rail travel.

Walking, wheeling and cycling are supported by a
growing network of active travel routes. However,
the uptake of active travel remains relatively low for
short trips, with many journeys under five kilometres
still made by car. Factors such as road safety,
continuity of routes, and perceptions of personal
security can influence people’s willingness to walk or
cycle. More than a third of the population living in the
South Eastern area do not meet recommended levels
of physical activity, and this inactivity has substantial
public health implications. Investments through

the Transforming Cities Fund programme and the
Active Travel Fund have delivered improvements to
walking, wheeling and cycling infrastructure in areas
around Wimborne and Ferndown, helping to address
some of these barriers but gaps and safety concerns
remain. More still needs to be done to create a fully
connected, safe, and accessible active travel network
across the region.

2026 - 2031

Access to regional gateways such as Bournemouth
Airport and the Port of Poole is an important aspect
of the transport system. These facilities support
economic activity and connectivity beyond the

local area.

Our approach focuses upon improving transport
connectivity for all modes between the market
towns within the South Eastern Dorset area and the
Bournemouth, Christchurch and Poole conurbation
as this is the key destination for employment,

health services, shopping and leisure and transport
interchanges. The proposed interventions are aimed
at overcoming existing significant traffic, congestion
and delay issues on the local highway network
through the implementation of a range of sustainable
transport measures and technology.

8
Maintain a long-term plan for EV infrastructure in
South Eastern Dorset. This will help us understand
what types of charging are needed — whether at
home, at work, or on the go — and make sure our
electricity network is ready. By planning ahead, we
can work with the electricity provider (SSEN) to make

sure the right upgrades are in place to support a
cleaner, greener transport system for the future.

To reduce transport emissions and
safeguard the climate and environment,
we will:

Make it easier for people in South Eastern Dorset to
switch to electric vehicles (EVs) by installing more
on-street EV chargepoints in neighbourhoods where
people don't have driveways or off-street parking.
With support from government LEVI funding,

this will help more residents make the move to
cleaner, zero-emission vehicles.

Encourage community-based charging schemes
which let neighbours share their home charge points
and support the growth of car clubs which offer
shared electric vehicles.

Cut emissions from public transport, by teaming up
with local bus companies to put in the infrastructure
needed for electric buses.

We'll also work with local businesses that run large
fleets — like delivery companies, taxi firms, and

the postal service — to make charging easier and
create shared EV charging hubs. We will scope
feasibility and commence delivery of sites for freight
alternative re-fuelling sites in locations on or close
to the SRN including a site at Avon Heath Lorry Park
(off the A31). These sites will provide EV charging/
hydrogen/gas re-fuelling facilities specifically for
HGVs and LGVs.

\\'s,  To support healthier and safer
- communities with improved travel
“+. options, we will:

Continue to develop the ATIP and deliver priority
schemes (not covered elsewhere in this document)
outlined in the Dorset ATIP.

Delivery of a strategic sustainable travel network
connecting South East Dorset to the BCP
conurbation including active travel routes and bus
corridor improvements. Programme to include
provision of bus priority, segregated active travel
infrastructure and traffic management measures.
The enhancements seek to reduce road congestion
and promote safe, and healthy travel options,
especially for shorter journeys.

Develop regional cycle network routes to connect
regional gateways, major centres of population
and employment between BCP and Dorset Council

24



and neighbouring Hampshire County Council.
Improvements will focus on significant gaps in
the cycle network (river crossings) and existing
significant deterrents (e.g. gyratories and busy
junctions) which are huge deterrents to improving
regional cycling connectivity and accessibility.

Implement pedestrian crossing user priority at
traffic signals where possible to provide instant
green for pedestrians.

@ To create accessible and prosperous
(% .
@ =~ places, we will:

-

Work with National Highways to plan upgrades to
the A31. This includes making the road safer and
reducing congestion for drivers, cyclists, pedestrians,
and public transport users. The improvements

will focus on key junctions and nearby roads that
connect to the A31. This work will be informed by the
findings of the M4 to Dorset Coast study, ensuring
alignment with strategic transport priorities, and will
support wider economic growth plans, including the
regeneration of Weymouth and Portland.

In town centres, we are planning changes to reduce
traffic and make it easier for people to walk or
cycle. This includes better traffic management,
upgraded junctions, reduced vehicle speeds, and
improved public spaces. By doing so, we will seek to
encourage people to make short trips on foot

and by bike rather than the private car.

In Purbeck, we are developing new travel routes and
traffic measures to help visitors get around without
needing to drive. This will support more sustainable
tourism and reduce congestion in the area.

We are also supporting local businesses switch
to greener delivery methods. This includes using

2026 - 2031

electric cargo bikes and other eco-friendly options
for short-distance deliveries in South Eastern Dorset.

Finally, we are updating our freight map to help lorry
drivers plan better routes. The new map will show
preferred roads, size and weight limits, parking areas,
fuel and alternative refuelling stations, ports, and
major industrial sites.

a To enable safer journeys,
v

we will:

Deliver safer walking, wheeling and cycling routes,
including new and improved infrastructure such as
segregated cycle lanes, safer pedestrian crossings,
and better lighting and signage. Projects like the
strategic sustainable travel network connecting
South Eastern Dorset to the BCP area will provide
safer, more direct routes for people travelling
between towns like Wareham, Wimborne, Ferndown
and Poole. These routes will be supported by traffic
management measures that reduce vehicle speeds
and volumes, particularly in areas where people
walk and cycle most.

We are also investing in safer routes to schools,
with targeted infrastructure improvements and
school street initiatives that limit traffic during
school drop-off and pick-up times. These changes
aim to create calmer, safer environments for children
and families walking or cycling to school. In addition,
we will continue to support free adult cycle training
and the national Bikeability programme to help
people of all ages travel more confidently and

safely by bike.

To further improve road safety, we are supporting
the use of 20mph zones in residential areas and
village streets across South Eastern Dorset. These

lower speed limits are proven to reduce the risk
and severity of collisions, making streets safer
for everyone, especially vulnerable road users like
children and older adults.

We will continue to target safety improvements at
known high-risk locations. This involves identifying and
addressing collision ‘cluster sites’ through engineering
solutions such as better junction layouts, clearer
signage, and improved visibility. We will also continue
to work with the Dorset Road Safety Partnership

to deliver education, enforcement, and training
programmes that promote safer driving and road use.

[ To provide a resilient and fit for purpose
o0 o transport network, we will:

Place a strong focus on how we manage our roads
day-to-day, invest in our infrastructure, and use
smarter, more efficient ways to keep traffic moving
and reduce disruption caused by roadworks and
maintenance.

We will develop an integrated Network Management
Plan that will allow us to better plan, schedule, and
communicate roadworks across council boundaries.
This will help minimise delays, avoid overlapping
works, and ensure that essential maintenance
causes as little disruption as possible to residents,
businesses, and visitors.

We are also exploring innovative approaches to
make the best use of the road space we already
have. This includes the introduction of a Lane Rental
Scheme, which encourages utility companies and
contractors to complete works more quickly by
charging them for the time they occupy the road.
This approach has been shown elsewhere to reduce
the duration of roadworks and improve journey
reliability.
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In addition, we are investing in smarter traffic
management systems that use real-time data to
monitor traffic flow and respond quickly to incidents.
These systems can adjust traffic signals dynamically
to ease congestion, prioritise buses, and improve
safety at busy junctions. We are also working to
improve communication with the public, using digital
tools to provide up-to-date information on road
closures, diversions, and travel conditions.

o @) To improve public transport to meet
@@@ the needs of our residents and visitors,
we will:

Focus on making bus services more frequent,
reliable, and easier to use. We plan to increase the
frequency of services on key routes, aiming for at
least one bus every 30 minutes on core corridors
during peak times. This will make public transport a
more attractive option for everyday journeys, whether
for work, education, shopping, or leisure. We are also
extending evening and weekend services to better
support shift workers, social activities, and tourism.

We are also addressing the unique challenges
of rural mobility through the South East Dorset
Rural Mobility Pilot. This joint initiative with BCP
Council will improve transport links between
rural communities and the urban centres of the
conurbation. The pilot will help people access
essential services, employment, and leisure
opportunities. This approach will reduce isolation,
support healthier lifestyles, and offer more
sustainable travel choices for residents and
visitors alike.

A key part of our long-term vision is the Dorset
Metro rail improvement. This project aims to
introduce a shuttle service between Wareham and

2026 - 2031

Brockenhurst, enhancing local rail connectivity and
linking communities across South Eastern Dorset
with the wider rail network. It will also support
improvements to the existing Weymouth to London
Waterloo service, making rail travel a more viable and
attractive option for commuting, leisure, and tourism.

To make travel simpler and more affordable,

we are introducing multi-operator ticketing and

fare capping, so passengers can switch between
services and modes without paying extra. This will be
supported by improved real-time information at bus
stops and online, helping people plan their journeys
with confidence.

We are also investing in infrastructure to make public
transport faster and more reliable. This includes new
bus priority measures, such as dedicated lanes and
signal upgrades on busy routes and key corridors.
These improvements will reduce delays and make
journey times more predictable.

We are creating better connections to key
destinations such as Bournemouth Airport, the Port
of Poole, and popular town centres. Mobility hubs
will be introduced at strategic locations, offering
seamless connections between buses, trains,
cycling, walking, and shared mobility options like
e-scooters and car clubs.

Accessibility will be improved by working with
partners to improve access to railway stations and
bus stops, ensuring that people with disabilities,
older adults, and families with young children can
travel comfortably and safely. This includes step-free
access, better signage, and upgraded facilities.
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7. Central Dorset

About the area

The area is centred on the two large built-up areas
of Dorchester and Weymouth. Dorchester is the
county town and acts as an important retail and
employment centre, including the County Hospital.
Weymouth is the largest town in the Dorset Council
area and is an important tourist destination.

The two towns are closely linked, with high levels of
commuting causing regular congestion.

Chickerell, west of Weymouth, is growing rapidly
and is home to key employment sites at the

Granby and Lynch Lane industrial estates. South

of Weymouth, Portland is linked via a single road
running along the causeway between Chesil Beach
and the Fleet in close proximity of international
environmentally protected sites. Portland Port plays
a vital role in the local economy, supporting cruise,
cargo, and maritime industries.

The area is set for significant regeneration and
economic growth. The long-term future of the area
will be shaped by plans to create high-value jobs

in the defence supply chain, renewable energy and
advance manufacturing sectors, alongside skills
development, and boosting the visitor economy.
The Dorset Local Plan will help to guide sustainable
housing growth and infrastructure through to 2042,
with Weymouth, Dorchester, Chickerell and Portland
to be the focus for significant housing delivery.

LTP4 Implementation Plan | 2026 — 2031

Transport links

Better transport links will lead to increased
investment, job creation, and improved access to
services and amenities. The A35 is the main east-
west route, linking Central Dorset to the wider road
network. It suffers from congestion, especially
during peak times, holidays and poor resilience
with diverting traffic impacting local communities.
The A354 connects Weymouth and Portland to the
regional road network and is crucial for access to
Portland Port. The A37 links Dorchester northwards
to Yeovil and Bristol, supporting rural access and
freight movement.

Dorchester and Weymouth are served by two rail
lines: the South West Main Line to London and the
Heart of Wessex Line to Bristol. However, step-free
access is lacking at key stations like Dorchester
South and Upwey.

Bus services run regularly between main towns but
are limited in rural areas and to key employment
sites. Active travel is supported by a growing
network of dedicated walking, wheeling and cycling
routes, encouraging more sustainable travel.

Delivery Plan 2026 — 2041

Our approach focuses on enhancing multi-modal
connectivity, improving transport resilience, and
promoting sustainable travel choices. We will invest
in our transport infrastructure, enhance public
transport, and improve connectivity to support
economic growth. We will deliver a sustainable,
inclusive, and accessible transport network that
reduces environmental impacts.
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/?\ To reduce transport emissions and

%3 @ safeguard the climate and environment,
we will:

Focus on a range of electric vehicle initiatives that

will make it easier for residents, businesses, and

visitors to adopt low-emission travel.

Expand the public electric vehicle (Ev) charging
network, including rapid charging hubs in town
centres and on-street charging in residential areas
that lack off-street parking, particularly within
Dorchester, Weymouth and Portland. These upgrades
will ensure that EV users have reliable access to
charging facilities, even in areas where off-street
parking is limited, and to support longer journeys and
reduce charging times.

EV car clubs and car sharing schemes will

be promoted in new developments and rural
communities to encourage shared mobility.

These initiatives will be integrated into new
developments and existing neighbourhoods,
offering convenient access to electric vehicles
without the need for private ownership. This not only
reduces emissions but also helps to ease parking
pressures and traffic congestion.

Working in partnership with local bus operators,

we aim to transition to electric buses by 2035.
These vehicles will operate on key routes across
Dorchester, Weymouth and Portland, offering a
cleaner, quieter and more modern travel experience.
The shift to electric buses will reduce greenhouse
gas emissions and improve air quality, particularly in
urban centres and along busy corridors.

We will support the decarbonisation of freight
and commercial transport and work with partners
to deliver freight refuelling sites near Dorchester,

2026 - 2031

offering EV charging, hydrogen, and gas refuelling
for HGVs and LGVs. These facilities will be
strategically located near the A35 to support cleaner
logistics and reduce the environmental impact of
goods movement across the region. Additionally,
businesses will be supported to adopt sustainable
last-mile delivery solutions, such as e-cargo bikes.

\\'s,  To support healthier and safer
- communities with improved travel
1.\ options, we will:

Make walking, wheeling and cycling safer, more
convenient, and more attractive. A central aim is
to make walking, wheeling and cycling the most
convenient and attractive choice for short journeys
into Dorchester, Weymouth and Portland.

This will be achieved through a programme of new
and improved active travel routes that connect
residential areas with town centres, business
parks, schools, hospitals, and railway stations. This
will include safer crossings, upgraded junctions,
and better lighting and signage to create a more
connected and legible network.

We will expand the e-bikeshare scheme in
Dorchester, Weymouth and Portland, increasing the
number of bikes and docking bays to improve access
for residents and visitors.

Support behaviour change programmes such as
Bikeability training and community engagement
campaigns to build confidence and awareness
around active travel.

These initiatives will be complemented by traffic
management and public realm enhancements

in town centres to create safer, more pleasant
environments for people travelling on foot or by
bike. These improvements will be complemented

by the development of mobility hubs in Dorchester
and Weymouth, which will serve as key interchange
points and provide facilities such as secure cycle
parking, travel information, and connections to public
transport and shared mobility services.

@ To create accessible and prosperous
places, we will:

Develop and deliver a programme of transport
corridor improvements and town centre access
strategies that will drive the regeneration of
Weymouth, Portland and Chickerell, accelerate
investment and growth in clean energy, defence
supply chains and advanced manufacturing, and
inspire community led transformation.

A key focus is on improving strategic transport
corridors that connect Dorchester, Weymouth and
Portland. The A354 corridor will benefit from a
package of multi-modal enhancements, including
junction upgrades, bus priority measures, and the
development of a new mobility hub at the Weymouth
Park and Ride site. These improvements will reduce
congestion, improve journey reliability, and make
the corridor more attractive for investment and
development.

We will support National Highways improvements
to the A35 corridor around Dorchester, prioritising
junction and safety enhancements to support
better connectivity and route resilience, particularly
for freight and logistics. Similarly, the A37 will

see targeted resilience improvements to address
flooding issues and improve safety on this vital
north-south route.

Town centre access and traffic management in
Weymouth, will support delivery of the Weymouth
Town Centre Masterplan and regeneration
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programmes to improve public realm, enhance active
travel links, and reduce congestion. Dorchester will
see similar interventions to encourage walking,
wheeling and cycling for short trips and reduce
traffic volumes in the town centre.

By making town centres more accessible and
attractive, the plan supports local businesses,
encourages footfall, and creates opportunities

for new housing and commercial development.
Improved transport links also enhance access to
employment, education and healthcare, helping to
reduce inequalities and support inclusive growth.

i To enable safer journeys,
v

we will:

Target interventions aimed at reducing road
collisions, particularly for vulnerable road users such
as children, pedestrians, and cyclists.

A key initiative is the introduction of lower speed
limits, particularly in residential areas, town centres,
and near schools. The plan supports the rollout of
more 20mph zones, subject to local consultation,
to reduce the risk and severity of collisions.

These zones will help create calmer, more liveable
neighbourhoods where people feel safer walking,
cycling, and spending time outdoors.

Safer routes to schools will be created though
infrastructure improvements such as new or
upgraded pedestrian crossings, traffic calming
measures, and dedicated active travel routes.

2026 - 2031

School Street initiatives, where roads outside
schools are closed to traffic at drop-off and pick-up
times, will also be expanded to reduce congestion
and improve safety during peak periods.

Using data-led analysis, we will continue to monitor
road safety trends and deliver targeted engineering
solutions at high-risk locations. These may include
junction redesigns, improved signage and lighting,
and enhanced visibility for all road users.

[ To provide a resilient and fit for purpose
e transport network, we will:

Focus on improving the performance of existing
infrastructure, minimising disruption, and supporting
the smooth movement of people and goods.

We will work with partners to improve the
coordination of maintenance, utility works, and
emergency responses. This will help reduce delays,
improve journey reliability, and ensure that essential
services and freight can move efficiently, particularly
on key corridors such as the A35, A354 and A37.

O To improve public transport to meet
Q@{% the needs of our residents and visitors,

we will:

Enhance public transport, including increasing
the frequency and coverage of local bus services,
particularly to rural areas and key employment
sites such as the Granby Industrial Estate and
Dorset Innovation Park. Bus priority measures will
be implemented to improve service reliability and
attractiveness. The introduction of zero-emission
buses will modernise the fleet, reduce emissions,
and improve the passenger experience.

Strengthen rail connectivity through support for
capacity enhancements on the Heart of Wessex Line,
enabling an hourly service between Weymouth and
Bristol, and improved services on the South Coast
Main Line to London. We will support improvements
at Dorchester South and Upwey stations to ensure
they are fully accessible to all users. This includes
the provision of step-free access via lifts or ramps,
improved signage, enhanced waiting areas, and
better integration with local bus and active travel
networks.

Support seamless travel, by improving the places
where people change transport services, and
introducing new mobility hubs in Dorchester and
Weymouth. These hubs will integrate various modes
of transport, including walking, cycling, buses,

and taxis, and provide enhanced passenger facilities
and real-time travel information.
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Portland Portiand the surrounding coastline,
reflecting the area’s strategic importance for
freight and maritime access.



8. Northern Dorset

About the area

Northern Dorset is a predominantly rural area,
characterised by its rolling countryside and historic
market towns. The main towns include Gillingham,
Shaftesbury, Sherborne, Sturminster Newton,

and Stalbridge. These serve as key service and
employment centres.

Gillingham is the largest town and a designated
growth centre, with significant development planned
through the Gillingham Southern Extension. This
includes around 1,800 new homes, employment
land, and supporting infrastructure. Gillingham also
benefits from a railway station on the Exeter-London
Waterloo line and four industrial estates, making it a
strategic hub for both transport and employment.

Transport links

Transport connectivity is shaped by the rural
character of the area and dispersed population.

Gillingham and Sherborne rail stations offer direct rail
services to London and Exeter, providing important
train services for commuters and businesses.

Local bus services, supported by Dorset Council,
link rural communities and market towns. Key
routes include the CR2 (Shaftesbury-Gillingham),
CR3 (Sturminster Newton-Gillingham), CR4
(Yeovil-Sturminster Newton-Blandford) and CR7
(Shaftesbury-Blandford).

2026 - 2031

Community transport schemes, such as
community minibus schemes, volunteer driver
networks, and dial-a-ride options, play a vital role in
ensuring mobility for residents who may not have

access to private vehicles or regular public transport.

The A350 is a key north - south route running
through Shaftesbury and Blandford Forum. Itis a
vital freight and commuter route but faces resilience
and safety challenges.

The A303, located just north of Gillingham, is a
major east-west trunk road, providing strategic
access to the wider region and is a key corridor for
tourism and logistics. The A30, running west of
Shaftesbury, offers an alternative east-west route
through Sherborne and Yeovil, supporting regional
connectivity and resilience.

The Northern Dorset Trailway provides a multi-

use path that follows the route of the former
Somerset and Dorset Railway. It currently runs from
Sturminster Newton to Spetisbury, passing through
Blandford Forum and several villages. The Trailway

is a key asset for active travel and recreation,
supporting walking, cycling, and horse riding.

Connections to nearby regional centres such

as Yeovil and Salisbury are especially important
for Northern Dorset'’s residents and economy.
Yeovil, located to the west, provides access to
higher education, specialist healthcare and major
employers in aerospace and manufacturing.

Salisbury, to the northeast, offers a wider range
of retail, cultural, and administrative services.

Strengthening these links will ensure access to
essential services beyond the county boundary.
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Delivery Plan 2026-2041

The Implementation Plan for this area will enhance
rural mobility and improve connectivity, both within
the area and to neighbouring economic centres.
We will focus on supporting greater travel choice,
reducing isolation and supporting sustainable
economic growth across the area.

8
Expand the electric vehicle (EV) charging network
across Northern Dorset, including rapid charging hubs
in town centres and on-street charging in residential
areas that lack off-street parking. EV car clubs
and car sharing schemes will be promoted in new
developments and rural communities to encourage

shared mobility. We will work in partnership with local
bus operators to transition to electric buses by 2035.

To reduce transport emissions and
safeguard the climate and environment,
we will:

\\'r,  To support healthier and safer
- communities with improved travel
“+.\  options, we will:

Deliver high-priority routes identified in the Active
Travel Infrastructure Plan (ATIP), such as the
Shaftesbury-Gillingham and Sherborne-Yeovil
corridors, and links within town centres, to provide
safe, attractive walking, wheeling and cycling
connections. The North Dorset Trailway will be
extended north from Sturminster Newton and south
towards Poole, enhancing long-distance active travel
opportunities and linking communities along the
former railway line.

These improvements will be supported by safe
routes to schools initiatives and the introduction
of 20mph zones in towns and villages, to improve
safety and encourage walking and cycling.

2026 - 2031

@ To create accessible and prosperous
@ places, we will:
Undertake town centre traffic management schemes
in Sherborne, Shaftesbury, and Gillingham will help
reduce to traffic volumes entering the town centres
and encourage short journeys to be made on foot or
by bike.

[ To enable safer journeys,

we will:

Improve safety and resilience along the A350 and
A30 corridors. These routes are vital for freight,
commuting, and regional access. Localised traffic
management interventions are proposed to reduce
the impact of through-traffic on communities. These
interventions will be designed to address congestion,
improve safety, and support the movement of goods
and services across the region.

[ To provide a resilient and fit for purpose

o O transport network, we will:
o d

Improve how we manage roads by investing in
infrastructure, using smarter traffic systems and
coordinating roadworks more effectively to reduce
disruption. This will help avoid overlapping works
and minimise delays, while a proposed Lane Rental
Scheme could encourage quicker completion of
roadworks. We are also adopting real-time traffic
monitoring to ease congestion, prioritise buses,
and enhance safety, alongside better digital
communication to keep the public informed about
closures and travel conditions.

o @) To improve public transport to meet
@ 6 the needs of our residents and visitors,
we will:

Enhance the frequency and reliability of bus
services on strategic inter-urban routes, such

as Blandford-Shaftesbury-Gillingham and Yeovil-
Sturminster Newton-Blandford, providing better
access to employment, education, and healthcare.
Saturday bus services will be extended to ensure
consistent service levels throughout the week.

The introduction of zero-emission buses will
modernise the fleet, reduce emissions, and improve
the passenger experience.

Develop rural mobility hubs and a pilot demand-
responsive transport (DRT). This pilot will serve the
rural areas surrounding Gillingham and Shaftesbury,
offering flexible transport options to connect
residents with key services and tourist destinations.
These hubs will also support interchange with other
sustainable modes, including cycling and car sharing.

Improve rail accessibility by supporting
improvements at Gillingham and Sherborne stations
to ensure they are fully accessible to all users. This
includes the provision of step-free access via lifts or
ramps, improved signage, enhanced waiting areas,
and better integration with local bus and active travel
networks. These upgrades will make rail travel more
inclusive and convenient, particularly for people with
mobility impairments, parents with pushchairs,

and older residents.

Community transport will continue to play a vital role.
Volunteer driver schemes, community minibuses,
and dial-a-ride services will be supported to ensure
that residents without access to conventional public
transport can still reach essential services. These
services are particularly important for older residents
and those living in isolated rural areas.
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Engineering team on site in
Sturminster Newton, supporting
infrastructure improvements through
local assessment and planning.




9. Western Dorset

The area is centred on the historic market and
coastal towns of Bridport, Beaminster, and Lyme
Regis, which together form the heart of Western
Dorset. Bridport is the largest town in the area and
acts as a key service and employment centre, with
a strong cultural identity and links to the creative
industries. Lyme Regis is a major visitor destination
on the Jurassic Coast, while Beaminster serves as a
smaller rural hub supporting surrounding villages.

Western Dorset is largely rural and environmentally
sensitive, with much of it falling within the Dorset
National Landscape. Seasonal tourism places
pressure on local transport networks, particularly in
Lyme Regis and along the coast. The Vearse Farm
development on the edge of Bridport is the most
significant planned growth in the area, set to deliver
new homes, employment land, and community
facilities. Smaller-scale housing is also planned in
Beaminster and Lyme Regis.

The Dorset Local Plan will guide sustainable
development in Western Dorset through to 2042,
with a focus on maintaining the area’s rural character
while improving access to services and supporting
the local economy. Transport priorities include
enhancing public transport, managing seasonal
congestion, and improving walking and cycling links
to ensure the area remains accessible and resilient.

2026 - 2031

Improved transport links in Western Dorset will
support local economic growth, enhance access

to services, and help manage seasonal visitor
pressures. The A35 is the primary east-west route
through the area, connecting Bridport to Dorchester
and Axminster, but it experiences congestion during
peak periods and holiday seasons. The route also
experiences resilience issues caused by flooding
and collisions, re-routing traffic impacting local
communities on less suitable alternative road routes.
The B3165 and A3066 provide key north-south
links to Beaminster and Crewkerne, supporting rural
access and local freight movement.

Western Dorset is not directly served by a railway
station, with the nearest rail stations located in
Axminster, Dorchester and Crewkerne. This makes
reliable bus services and road connectivity especially
important. Bus routes connect the main towns, but
services are limited in frequency and coverage,
particularly in rural areas and during off-peak times.
Western Dorset is served by two primary east-

west bus routes. The X51 connects Weymouth,
Dorchester, Bridport, Lyme Regis, and Axminster
and is a crucial corridor for travel across the region,
linking key towns along the A35, supports access
to employment, education, and healthcare, and is
especially important for communities without direct
rail access. The X53 (Jurassic Coaster) is a scenic
route connecting Weymouth, Bridport, Charmouth,
and Lyme Regis, with some services extending to
Axminster. It is particularly popular with tourists and
plays a key role in managing seasonal travel demand
along the Jurassic Coast.

Active travel is supported by a growing network of
walking and cycling routes, including sections of the
National Cycle Network and the South West Coast
Path, which are popular with both residents and
visitors.
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The Implementation Plan for Western Dorset will
enhance rural mobility and improve connectivity,
both within the area and to neighbouring economic
centres. We will focus on supporting greater

travel choice, reducing isolation and supporting
sustainable economic growth across the area.

8
Expand provision of public electric vehicle
infrastructure, which will include the installation
of public charging points in rural areas and town
centres such as Bridport and Lyme Regis. Support
partners develop a freight refuelling site west of
Bridport. This scheme will provide electric, hydrogen,
or gas refuelling infrastructure for HGVs and LGVs,

supporting the decarbonisation of freight transport and
reducing emissions in sensitive rural areas.

To reduce transport emissions and
safeguard the climate and environment,
we will:

\\'r,  To support healthier and safer
- communities with improved travel
‘1.1 options, we will:

Prioritise active travel and access to green spaces
to support healthier lifestyles. Town centre

traffic management and access improvements

in Bridport and Lyme Regis will reduce traffic,
improve air quality, and create safer, more attractive
environments for walking and cycling. These
schemes will be supported by enhancements to the
rights of way network enabling more people to enjoy
the health benefits of nature, including developing
the Maiden Newton to Bridport Trailway. The plan
also supports the development of a mobility hub in
Bridport, which will integrate active travel with public
transport and provide facilities such as cycle parking
and travel information.

2026 - 2031

@ To create accessible and prosperous
(8 .
@ =~ places, we will:

=

Traffic management and public realm improvements
will be delivered in key town centres including
Bridport and Lyme Regis to reduce congestion and
improve accessibility. These schemes aim to reduce
traffic volumes entering town centres, improve safety
for pedestrians and cyclists, and enhance the public
realm. Measures may include junction upgrades, new
pedestrian crossings, and active travel infrastructure
to support short local trips on foot or by bike. These
interventions will help ensure that West Dorset’s
market towns remain vibrant and well-connected,
supporting our goal of creating prosperous places
that are accessible by a range of transport options.

Dorset Council will support National Highways

to deliver targeted improvements along the A35
corridor, to enhance safety, reduce congestion,

and improve the overall resilience of the route,
particularly in areas prone to flooding and seasonal
traffic pressures. These improvements will support
more reliable journeys for residents, visitors,

and freight, while minimising the impact on local
communities and the sensitive rural environment.

we will:

a To enable safer journeys,
v

Implement safe routes to schools through both
infrastructure improvements and awareness
campaigns. The introduction of 20mph zones in
locations such as Beaminster, Bridport, and Lyme
Regis will enhance pedestrian safety and reduce
traffic speeds in residential areas. Annual cluster
site analysis will guide the delivery of targeted safety
improvements at high-risk locations across the area.

The town centre access improvements will include
measures such as new pedestrian crossings,
reduced traffic speeds, and better lighting, all of
which contribute to safer streets. These changes will
particularly benefit vulnerable road users, including
children, older adults, and people with disabilities.

The Dorset Road Safety Partnership will continue to
play a vital role in reducing road casualties through
education, enforcement, and engineering interventions.

[ To provide a resilient and fit for purpose
o o transport network, we will:

Ensure that West Dorset’s rural road network is resilient
to climate change and capable of supporting essential
travel, particularly in areas prone to flooding.

We will improve how we manage roads by investing
in infrastructure, using smarter traffic systems,
and coordinating roadworks more effectively to
reduce disruption. This will help avoid overlapping
works and minimise delays, while a proposed Lane
Rental Scheme could encourage quicker completion
of roadworks. We are also adopting real-time
traffic monitoring to ease congestion, prioritise
buses, and enhance safety, alongside better digital
communication to keep the public informed about
closures and travel conditions.

36



O To improve public transport to meet
Q o the needs of our residents and visitors,
we will:

Develop mobility hubs and improve transport
connectivity to ensure that residents in rural and
coastal communities can access essential services.
The hubs will provide real-time travel information,
secure cycle parking, and connections to local bus
services. The plan also supports the integration of
demand-responsive transport and community-led
solutions to address gaps in the public transport
network, particularly for those without access to a car.

Bus services will be enhanced through increased
frequency and extended weekend operations on key
routes such as Bridport — Axminster-Dorchester and
Bridport — Yeovil.

LTP4 Implementation Plan | 2026 — 2031

An electric vehicle charges, showcasing
the expansion of sustainable transport
infrastructure in rural Dorset.




10. Monitoring our progress

Approach

We will use our strategic objectives and policies to
monitor the performance of our transport strategy
and assess its overall impact and effectiveness.

Monitoring performance is essential in measuring
the success of our vision and will allow us to
adjust our Implementation Plan to reflect actual
performance against the objectives.

The Implementation Plan will be reviewed and
updated every five years, and a Monitoring Report
produced, which will focus on the delivery of our
objectives, policies and specific schemes in the
Implementation Plan.

This review process will allow for developing pipeline
schemes and new interventions to be considered in
detail for the next phase of the LTP priority schemes/
interventions.

The outcomes of the performance monitoring will
be presented in progress reports to be produced
regularly with the first expected in the final year of
Implementation Plan 1 (IP1) period.

2026 - 2031

Performance indicators

To monitor and evaluate the implementation of the
LTP, we have derived a set of performance indicators
against which progress can be assessed.

The performance indicators are aligned to the six
objectives and the core policies within the LTP as
shown in Annex P.

A measurable baseline will be captured during the
first year of the lifecycle of LTP and will provide an
objective dataset against which all future years of
the Plan will be measured.

This will inform future implementation plans and
contribute to the overall value for money of LTP.
Schemes included within the Implementation Plan
will also be monitored and evaluated on the merit of
their scheme-specific aims and objectives.

O3

(03
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O
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Annex A
Dorset Council estimated funding resource to develop and deliver LTP IP1 schemes (2026/27 to 2030/31)

Funding Source 2026/27 (£Em) 2027/28 (£m) 2028/29 (£m) 2029/30 (£m) 2030/31 (Em)* Total funding (Em)*
LTG capital 2.160 3.249 4.452 5.656 5.656* 21.173*

LTG resource 0.363 0.363 0.363 = UES 1.089
Highways maintenance 25.845 29.941 32.404 37.044 37.044*** 162.278***
(A:T“E";’J;S‘;E'ni';gl_lﬁzg . 0.4764 0.4764 0.4764 0.4764 0.4764%% 2.382%+

ATE Capability Fund - resource 0.1495 0.1495 0.1495 LEXES EXEZT 0.4485
'c':;?t'afrea BRI 17114 1.7458 1.7802 1.8146 1.8146%% 8.8666

LABG - resource 2.2615 2.2615 2.2615 LA LA 6.7845

LEVI Funding 0.1538 0.1538 0.1538 LREES BRELS 0.4614

Total Estimated funding 33.1206 38.34 42.0404 44.991 44.991 203.483

Funding assumptions:

* Indicates estimated figures based on both authorities receiving similar levels of LTG capital funding in 2030/31 to 2029/30.
**  Resource funding not shown for 2029/30 and 2030/31 will be included in the Goverment's next Revenue Spending Review.

*** |ndicates estimated figures based on both authorities receiving at least the same levels of highways maintenance funding, ATE funding and Local Area Bus Grant based on
the funding levels confirmed until 2029/30.

**+x* Resource funding for ATE, LABG and LEVI not estimated from 2029/30 onwards.

Funding data sources:
LTG capital funding: Local Transport Grant (LTG) capital allocations: 2026/27 to 2029/30 (DfT, 2025
LTG resource funding: Resource allocations: 2026 to 2027 and 2028 to 2029 - GOV.UK

Highways maintenance funding: Highways maintenance block: formula allocations 2026 to 2030 - GOV.UK
Active Travel England funding: Active travel capability fund: local transport authority allocations 2025 - GOV.UK
BSIP + BSOG funding: LABG capital allocations: 2026 to 2030 - GOV.UK LABG revenue allocations: 2026 to 2029 - GOV.UK

LEVI funding: Local Electric Vehicle Infrastructure (LEVI) capital: funding amounts and project status - GOV.UK
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Annex B
BCP Council estimated funding resource to develop and deliver LTP IP1 schemes (2026/27 to 2030/31)

Funding Source 2026/27 (£Em) 2027/28 (£m) 2028/29 (£m) 2029/30 (£m) 2030/31 (Em)* Total funding (Em)*
LTG capital 3.346 3.620 4.961 6.302 6.302* 24.531
LTG resource 0.375 0.375 0.375 bix GES 1.125
Highways maintenance 7.763 9.144 9.860 11.273 11.273* 49.313
CEHOUENCIEIEC (U, 2.250 2.250 2.250 2.250 2,250 11.25
Capability Fund - capital

ATE Capability Fund — resource 0.706 0.706 0.706 P B 2.118
'c':;?t'afrea BRI 3.019 3.080 3.140 3.207%* 3.207% 15.641
LABG - resource 2.621 2.621 2.621 REXES EEXES 7.863
LEVI Funding 0.153 0.153 0.153 LREES BRELS 0.459
Total Estimated funding 20.233 21.949 24.066 23.026 23.026 112.3

Funding assumptions:

* Indicates estimated figures based on both authorities receiving similar levels of LTG capital funding in 2030/31 to 2029/30.
**  Resource funding not shown for 2029/30 and 2030/31 will be included in the Goverment's next Revenue Spending Review.

*** |ndicates estimated figures based on both authorities receiving at least the same levels of highways maintenance funding, ATE funding and Local Area Bus Grant based on
the funding levels confirmed until 2029/30.

**+x* Resource funding for ATE, LABG and LEVI not estimated from 2029/30 onwards.

Funding data sources:

LTG capital funding: Local Transport Grant (LTG) capital allocations: 2026/27 to 2029/30 (DfT, 2025)

LTG resource funding: Resource allocations: 2026 to 2027 and 2028 to 2029 - GOV.UK

Highways maintenance funding: Highways maintenance block: formula allocations 2026 to 2030 - GOV.UK

Active Travel England funding: Active travel capability fund: local transport authority allocations 2025 - GOV.UK

BSIP + BSOG funding: LABG capital allocations: 2026 to 2030 - GOV.UK LABG revenue allocations: 2026 to 2029 - GOV.UK

LEVI funding: Local Electric Vehicle Infrastructure (LEVI) capital: funding amounts and project status - GOV.UK
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Annex C

Dorset Council and BCP Council combined estimated funding resource to develop and deliver LTP IP1 schemes
(2026/27 t0 2030/31)

Total 2026/27 (£Em) 2027/28 (£m) 2028/29 (£m) 2029/30 (Em) 2030/31 (Em)* Total funding (Em)*
combined estimated
funding 53.3536 60.289 66.1064 68.017 68.017 315.783

Funding assumptions:

*  Indicates estimated figures based on both authorities receiving similar levels of LTG capital funding in 2030/31 to 2029/30.
**  Resource funding not shown for 2029/30 and 2030/31 will be included in the Goverment's next Revenue Spending Review.

*** |ndicates estimated figures based on both authorities receiving at least the same levels of highways maintenance funding, ATE funding and Local Area Bus Grant based on
the funding levels confirmed until 2029/30.

**** Resource funding for ATE, LABG and LEVI not estimated from 2029/30 onwards.

Funding data sources:

LTG capital funding: Local Transport Grant (LTG) capital allocations: 2026/27 to 2029/30 (DfT, 2025)

LTG resource funding: Resource allocations: 2026 to 2027 and 2028 to 2029 - GOV.UK

Highways maintenance funding: Highways maintenance block: formula allocations 2026 to 2030 - GOV.UK

Active Travel England funding: Active travel capability fund: local transport authority allocations 2025 - GOV.UK

BSIP + BSOG funding: LABG capital allocations: 2026 to 2030 - GOV.UK LABG revenue allocations: 2026 to 2029 - GOV.UK

LEVI funding: Local Electric Vehicle Infrastructure (LEVI) capital: funding amounts and project status - GOV.UK
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Annex D — Supporting transport plans, policies and studies used to inform the scheme longlisting process by Dorset and BCP

BCP and Dorset

BCP

Dorset

Local Transport Plan 3 & Supporting Strategies

South East Dorset Urban Mobility Strategy
Dorset Road Safety Partnership Strategy

Ferndown Wallisdown Poole (FWP)
Corridor Study Optioneering Report 2019

Strategic Station Plans
Dorset Rail Connectivity Study
Dorset Metro Strategic Study

Western Gateway -
Strategic Transport Plan,

Strategic Investment Plan,

Coach Strategy,

Alternative Fuels for Road Freight Strategy,
Freight Strategy,

Strategic Cycle Network Study

Sustainable Transport Master Plan

Strategic Transport Schemes Prioritisation

Bus Service Improvement Plan (BSIP)

Local Cycling and Walking Infrastructure Plan
Public Electric Vehicle Infrastructure Strategy
Transforming Cities Fund (TCF) Programme
South East Dorset Multi Modal Transport Study
Western Gateway Strategic Transport Plan

BCP Rapid Transit Feasibility

A31 Poole Link Road Strategic Outline Business Case 2016
Dorset Council A348 Ringwood Longham Bridge Report
New Stations Study (WSP)

Poole Local Plan

Bournemouth Local Plan

Christchurch and East Dorset Local Plan
Boscombe and Pokesdown Neighbourhood Plan
Broadstone Neighbourhood Plan

Highcliffe and Walkford Neighbourhood Plan
Hurn Neighbourhood Plan

Poole Quays Forum Neighbourhood Plan
Sandbanks Peninsula Neighbourhood Plan

2050 Urban Forest Strategy

Sustainable Module od Travel to School Strategy

BCP Urban Forest and Green Infrustructure Strategy

Dorset Local Plan Consultation 2021

East Dorset and Christchurch Local Plan
Purbeck Local Plan

West Dorset, Weymouth, and Portland Local Plan
North Dorset Local Plan

Swanage Local Plan

Dorset Bus Service Improvement Plan

Active Travel Infrastructure Plan

EV Strategy

Other projects: Bike Share

Dorset Connectivity Study (Rail)

Neighbourhood Plans

National Highways RIS3 corridor studies
National Highways M4 to South Coast

Purbeck Transport Strategy

2019 WSP Weymouth and Dorchester studies
Hampshire Local Plan and Local Transport Plan
Wiltshire Local Plan and Local Transport Plan
Somerset Local Plan and Local Transport Plan
Devon Local Plan and Local Transport Plan
Dorset LEP Economic Strategy

Weymouth Levelling Up Fund Transport Bid
Purbeck Heaths Partnership Sustainable Tourism
Bridport Town Council Access and Movement Study
20 Mile Per Hour (mph) Policy

Assessing the Growth Potential of Gillingham (Atkins 2009)
Dorchester Transport and Environment Plan
Fatality Report (Coroner)

Foundry Lea Planning Application

Road Safety Audit Policy

School Crossing Patrol Policy

Dorset Local Nature Recovery Strategy
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Annex E — Map showing BCP Council area LTP IP1 schemes for development / delivery 2026/27 to 2030/31
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Indicative
locations only,
the extent and

area of schemes
could vary.

Key

@ Objective A
Safeguard the
climate and
environment

© Objective B
Improve health
and wellbeing

® Objective C
Create accessible
and prosperous
places

® Objective D
Enable a safer
transportation
system

® Objective E
A resilient and
fit for purpose
transport network

Objective F
Public transport
that is inclusive
and accessible

* indicates the main
objective that individual
schemes will help
deliver in LTP (many
schemes will contribute
to multiple objectives).
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Annex F
Table listing BCP Council area LTP IP1 schemes for development / delivery 2026/27 to 2030/31

Ref Name Description Cost estimate| IP1 activity IP2 activity IP3 activity
@ @ Objective A — Safeguard the climate and environment
Decarbonise the bus | Work in partnership with bus operators to accelerate the provision of infrastructure for electric buses Development . .
1 - . . . ££f . Delivery Delivery
fleet and increase the proportion of electric buses in the fleet. and delivery
2 Car Club Expansion Expand the community car club network and work with providers to decarbonise the current fleet. £ Delivery Delivery Delivery
Deliver the Rights of Deliver the improvements identified in the Rights of Way Improvement Plan to enhance walking, Development | Development .
3 Way Improvement . . ££f . . Delivery
Plan wheeling and cycling. and Delivery | and Delivery
Continue to implement the Public Electric Vehicle Infrastructure Strategy (PEVIS) by:
- Promoting and incentivising uptake of the Community EV charging scheme
- Working with our public EV charging service provider to explore a booking system to support EV
4 Zero Emission charging for LGVs e Development Deliver Deliver
Vehicles Strategy - Working with other local large fleet providers to deliver collaborative provision and public access to and delivery y y
EV charging infrastructure
- Increasing the provision of EV charging infrastructure at workplaces and for private vehicles across
BCP (including on street, off street and at key destinations).
Local Electric Vehicle | Deploy the government’s LEVI funding and work with the chargepoint industry to improve customer
5 Infrastructure (LEVI) | experience of public EV charge points and accelerate the delivery of local public charging infrastructure | £££ Delivery Delivery Delivery
Scheme (including targeting those areas where residents have limited access to off-street parking).
6 Freight Re-fuelling Support partners to explore opportunities for alternative freight refuelling sites (e.g. EV/hydrogen) at cee Development | Development Deliver
Sites locations on or close to the SRN at Avonheath, Dorchester and West of Bridport. and Delivery | and Delivery y
@ @ Objective B — Improve health and wellbeing
7 rSetsrsai‘:]igall(): routes (TCF Deliver Local Cycling and Walking Infrasructure Plan (LCWIP) priorities. ££Ff Development | Delivery
Strategic routes Deliver active travel routes and bus corridor improvements between South East Dorset and BCP, Development ' .
8 South East Dorsetto | . . . L . . £ff . Delivery Delivery
BCP including provision of bus priority, segregated active travel and traffic management measures. and Delivery
Micromobility Expand the micromobility hire scheme of e-scooters, bike and e-bikes; improve integration with other . . .
9 . ", . . . - £ Delivery Delivery Delivery
expansion transport modes and progress opportunities for e-cargo vehicles and light electric buggies.
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Regional Cycle

Deliver improved cycling infrastructure between Ringwood and Bournemouth/Christchurch, including

10 Network Phase 1 addressing the current gap between Wattons Lane and Pitthouse Lane. EEE Development | Development | Delivery
New Pedestrian Deliver a prioritised package of new pedestrian crossings including at Talbot Road, Highcliffe Road Development
11 Crossinas junction with Hoborne Roundabout, Bourne Valley Roundabout, Stour Road, Ensbury Park Road, ££ and De[I)iver Delivery Delivery
g Boundary Road/Ensbury Park Gyratory, Bath Road, New Quay Road and Adastral Road. y
School Crossin Install formal crossing facilities at prioritised locations including Highcliffe St Marks Primary School, Development
12 9 St Peters Catholic School, Courthill Infants School, Bayside Academy, Livingstone Infants and Juniors | ££ P Delivery Delivery
Patrol Replacements - . and Delivery
School, Broadstone First and Middle Schools.
13 Wayfinding Network | Deliver legible, safe walking routes with improved lighting, markings and route visibility. £ gr?(\j/el:l)(:;ﬁ\r/r;?\r/ﬂ Delivery
14 Strategic Cycle Deliver strategic cycle routes to link in with our existing infrastructure and improve cycle access to key erp Development | Delivery Delivery
Routes employment and economic centres.
Work with neighbouring authority partners including Dorset Council and Hampshire County Council to
15 Regional Cycle deliver active travel routes to connect regional gateways, major centres of population/ employment cre Development Deliver Deliver
Network Phase 2 and regionally important destinations, focusing on significant network gaps and existing barriers to and Delivery y y
enable longer distance cycling.
16 AcchS|bIe cycle D.evel.o'p.and deliver a network of accessible cycle parking hubs, ensuring access for people with c Delivery Delivery Delivery
parking hubs disabilities.
Continue to maintain a LCWIP delivery plan and deliver the priority schemes identified in order to Development
17 LCWIP Delivery increase the density and connectivity of our active travel network through the development on primary| £££ P Delivery Delivery
) L . and Delivery
and secondary routes, focusing on key destinations such as places of education and local centres.
18 Pedestrian Crossing Upgrade crossing signals to provide instant green light to prioritise pedestrians ££ Development Deliver Deliver
user priority P9 gsig P 9 9 P P ) and Delivery y y
19 Cycle grant scheme | Deploy grant funding to businesses to support the provision of secure cycle storage, pool bike ¢ Development Delivery Delivery

for businesses

schemes, and shower and drying facilities.

and Delivery
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@ Objective C — Create accessible and prosperous places

A338 to Wessex

Package of sustainable access and connectivity improvements linking the A338 to key employment
sites at Wessex Fields to provide enhanced transport options, access and connectivity to support

Development

20 Fields Sustainable employment growth. In the short term this will include an upgrade of traffic signals equipment at key | £££ and Deliver Delivery Delivery
Access Package junctions on the Castle Lane East corridor to improve the flow of traffic and provide safer and more y
convenient journeys for pedestrians and cyclists.
A|r.po'rt Termllnal and Package of sustainable access and connectivity improvements linking the A338 to Aviation Business
Aviation Business . . . - Development . .
21 . Park and Bournemouth Airport to provide enhanced transport options, access and connectivity to ££ . Delivery Delivery
Park Sustainable support emplovment arowth and Delivery
Access Package PP ploy 9 ’
Package of measures to improve access on the local road network and sustainable travel to the Port
29 Port of Poole of Poole to support economic growth plans, alongside investments to facilitate goods movements crp Development | Development Deliver
by rail to and from the port via the provision of a new intermodal facility and reinstatement of freight and Delivery | and Delivery y
services on the Hamworthy Branch Line.
Local Freight Develop plans for local freight consolidation centres to provide sustainable ‘last mile’ deliveries Development | Development
23 Consolidation at potential locations, including Ferndown, Wimborne Minser, Mannings Heath, Wessex Fields, ££Ff P P Delivery
: and Delivery | and Delivery
Centres Bournemouth Airport, Creekmoor, Port of Poole
Building on the Phase 1 Movement Strategy, develop and deliver movement strategy packages to
24 Movement Strategies | enhance network efficiency, improve public realm and prioritise safer, healthier and more sustainable ¢ Development Deliver
Phase 2 journeys along key corridors including radial links between Bournemouth, Christchurch and Poole and delivery y
Town Centres; Blandford Road in Hamworthy; and Castle Lane East.
Bournemouth Town Informed by the outputs of the Movement Strategy, deliver a package of improved transport options
25 Centre Sustainable on priority corridors between Bournemouth Travel Interchange and Bournemouth Centre and Seafront | £££ Development | Delivery Delivery
Access Package through the delivery of mobility hubs, bus priority, and active travel prioritisation measures
Christchurch Town Informed by the outputs of the Movement Strategy, develop and deliver a package of sustainable
26 Centre Access access and connectivity improvements to reduce pressure at strategic river crossings into cre Development Deliver
Christchurch Town Centre and improve connectivity between Boscombe and Christchurch via A35. and delivery y
Package . . L . o e
Interventions will include bus priority measures, active travel provision and mobility hubs.
Informed by the outputs of the Movement Strategy, develop and deliver a package of sustainable
Poole Town Centre o : - . -
27 Sustainable Access | 26Cess and connectivity improvements to improve access in Poole Town Centre including at the cep Development | Delivery Delivery
George Roundabout and between Poole Rail Station and Poole Town Centre. Interventions will include
Package - . - -
bus priority measures, active travel provision and mobility hubs.
Poole Travel Enhancements to Poole Travel Interchange, with options to redevelop the existing bus station and to . .
28 . . ? ££Ff Development | Delivery Delivery
Interchange relocate Poole Rail Station — as part of wider town centre package.
29 Longham_ Bridge/ Package of measures to improve freight routing and resilience along the A348, including associated cep Development | Delivery DBlivery
A348 Freight Routes | improvements to active travel routes.
Supporting
sustainable transport - . . . .
30 choices through Enhance existing technology through working with partner organisations to increase awareness of ¢ Development Delivery

information and
technology

sustainable transport options particularly for business travel, schools and new developments.

and Delivery
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Freight Route and

Work with partners to publish a new Freight Route and Facilities Map including recommended lorry

31 e . routes, road standards, weight limitations, area restrictions, lorry parking, ports and major industrial £ Delivery
Facilities Mapping
estates
Develop a new Lane Rental Scheme to allow BCP Council to levy a daily charge for untility companies
32 Lane Rental Scheme | and contractors for occupying the busiest roads at peak times to reduce traffic congestion and faster | £ Delivery
completion of works.
Imorove highwa Continue to prioritise improvements to the condition, quality and resilience of highways assets,
33 asgets ghway providing better roads and pavements. Commit to reduce the number of potholes, including preventing| ££ Delivery Delivery Delivery
formation through enhanced road maintenance.
Personal delivery . . . . . . Development
34 devices (PDD) Support a pilot PDD scheme to deliver groceries using small electric autonomous vehicles £ and Delivery
. . .
@ Objective D — Enable a safer transportation system
Continue to deliver an annual prioritised programme of road safety improvement schemes, including
Road Safety Priorit for example at Holes Bay North Roundabout; Purewell Cross Roundabout; Withermoor and Wycliffe Development
35 Schemes y y junctions with Wimborne Road; East Avenue Roundabout; Wallisdown Road west of Wallisdown ££ and De?iver Delivery Delivery
Roundabout; Holdenhurst Road; Cemetery Junction; Shah of Persia junction; Iford Roundabout; y
and Bournemouth West Roundabout.
Explore the feasibility of resident-led area-wide traffic management and public realm interventions
Liveable across neighbourhoods. Measures within scope to include: pedestrian crossings and footway Development . .
36 . . ; - - 3 o ) . ££f . Delivery Delivery
Neighbourhoods improvements; trees and planting; speed reduction measures; accessibility improvements (including and Delivery
to public transport); creation of quiet routes; and School Streets.
. . . . . . Development .
37 Poole Level Crossing | Work with Network Rail/GBR to deliver a suitable replacement of Poole Level Crossing. ££f and Delivery Delivery
38 Fre.e‘adult cycle Provision of free cycle training for adults. £ Development Delivery Delivery
training and Delivery
Programme of activity to improve infrastructure and promote safe cycling, walking and wheeling
Safe routes to L AR . . Development . .
39 routes to schools across BCP. Develop and provide independent travel training, including for journeys | ££ . Delivery Delivery
schools . - - and Delivery
to school for children that require additional support.
40 20MPH zones Deliver a prioritised programme of 20MPH zones, initially focusing on areas in Winton, Strouden, cre Development | Development
Malmsbury Park, Boscombe, Springborne, Iford and West Southbourne. and Delivery | and Delivery
Yl Bikeability Continue to provide a programme of national standard cycle training across BCP. £ Delivery Delivery Delivery
0 Deliver a network of child-friendly streets to support journeys to and from each secondary school in Development | Development
42 Child-friendly streets BCP with the aim of enabling 90% of children to travel actively to and from school safely. EEE Development and Delivery | and Delivery
Improve personal Design transport infrastructure to improve security so people, particularly women and girls feel safer Development | Development | Development
43 safety on the travel and more confident to travel. Review existing facilities to include safety features including lighting, £ P P P

network

CCTV and natural surveillance where possible.

and delivery

and delivery

and delivery
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@ Objective E — A resilient and fit for purpose transport network

A31 Capacity

Work with National Highways to improve journey time reliability along the A31 corridor, including

and Safety at strategic junctions and pinchpoints such as Ashley Heath, Merley Roundabout and Showground . .
44 . . . . . ££Ff Development | Delivery Delivery
Improvements Roundabout to facilitate delivery of new homes. Includes delivery of segregated walking and cycling
Package facilities parallel to the SRN to reduce the demand for local car trips.
Develop and deliver a BCP Parking Strategy including measures such as:
- Reviewing Controlled Parking Zones (CPZ) and Residents Parking Zones (RPZ)
- Reviewing the capacity and location of council-owned car parks
. - Regular review of parking charges Development | Development | Development
45 Parking Strategy - Monitoring the role out of the National Parking Platform £ and Delivery | and Delivery | and Delivery
- Updating parking guidance for inclusion in the new Local Plan
- Reviewing on-street parking and use of the kerbside
- Use of car park data and monitoring to scope improvement
. Develop feasibility study complete with business case for a Workplace Parking Levy, which could fund
Workplace Parking A ) . . . Development . .
46 initiatives such as more bus services to/from schools and discounted travel for the children using ££f . Delivery Delivery
Levy ) - . and Delivery
them, network management improvements, active travel and road safety improvements.
A35 Corridor Work with National Highways and Dorset Council to improve journey time reliability and resilience Development
47 . . - . ££f Development .
improvements along the A35 corridor and deliver safety improvements on the Dorchester bypass. and Delivery
Cross Boundary Work with our neighbouring authorities and stakeholders such as Network Rail and National Highways Development
48 Integrated Network to establish a cross boundary integrated Network Management Plan to better coordinate operational | ££ Development P
and Delivery
Management Plan management of the network and cross-boundary movements.
Continue to work with partners to ensure the chain ferry across the entrance of Poole Harbour Development | Development
49 Sandbanks Ferry between Sandbanks in Poole and Studland in Purbeck continues to form an accessible part of the £ P P
. and Delivery | and Delivery
transport network, as an alternative to a longer land-based route.
Develop and deliver a package of network management measures including:
Network . - )
- Consideration of red routes on strategic transport routes Development . .
50 management s £ . Delivery Delivery
- Enhanced Network Management capability and Delivery
measures . :
- Review of new pavement parking powers
6@6 Objective F — Public transport that is inclusive and accessible
Continue to work in partnership with local bus operators to deliver the priorities identified in the Bus
. Service Improvement Plan, including Bournemouth Interchange to Station Roundabout slip road
Bus Service . . . ravi ;
51 Improvement Plan scheme; Branksome Roundabout eastbound bus lane; Ashley Road; review of on-street parking on ere Development Delivery
rorities Charminster Road and Wimborne Road in Winton; site facility improvements to Poole Bus Station and Delivery
P and Bournemouth Travel Interchange; bus stop upgrade at 15 priority locations; enhanced bus stop
configurations at 35 priority locations.
Neighbourhood and | Deliver mobility hubs at up to 35 locations across BCP to make interchange between public, shared,
. . . . . ) A . Development )
52 town centre mobility | active and private modes easier by providing, for example, micromobility hire points, frequent bus ££ . Delivery
. . : - . and Delivery
hubs services, community car club vehicles, active travel and EV charging.
53 Rail Station Access Deliver active travel and bus improvements to improve access to rail stations in BCP from surrounding er Development Delivery

Programme

local areas, and contribute to Station Improvement Plans developed by train operators and Network Rail.

and Delivery
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BCP Rail Station

Support Network Rail and partners to upgrade facilities at rail stations, to meet published accessibility

Development

54 Accessibility standards, to deliver level boarding including at Hamworthy, Parkstone, Branksome, Pokesdown, ££F . Delivery
. . . . and Delivery
Programme Christchurch and Hinton Admiral Stations.
Continue to progress new and improved coach routes and longer distance bus routes, identified in the
Long distance coach | regional Coach Strategy focusing on where equivalent rail journeys are longer than road travel - e.g. .
55 . - L . - ; £ Development | Delivery
and bus routes BCP area to Bath, Bristol and Exeter continuing westwards. This will be achieved through liaison with
bus and coach operators and emerging combined authorities.
Strategic mobilit Deliver a small network of multi-modal interchange hubs at strategic, edge of town sites to support
56 hubs 9 y multi-modal travel by visitors to key BCP destinations such as the town centres and seafront. To include £Ef Development | Delivery Delivery
provision of measures such as micromobility hire points, EV charging and frequent bus services.
Improved rail journey | Work with our rail partners to improve services on the South Western Main Line to London by reducing .
57 . . . . £rf Development | Delivery
times to London current journey times from BCP stations to London Waterloo
Work with our rail partners to improve weekend rail services from BCP stations both for westward
Imoroved weekend travel to and from Dorset stations to Weymouth and for travel to and from London, so that Sundays
58 \prove are upgraded to a Saturday level of service and Saturdays are upgraded to a weekday level of service. | £££ Development | Delivery
rail services . ; -
Also seek improvements for the Cross Country route towards Reading, Birmingham and Manchester
particularly to support the tourism economy in BCP.
Support Network Rail and partners to deliver a ‘turn up and go' rail service within BCP to increase Development
59 Dorset Metro rail mode share to the national average. This will include incremental improvements with partnersto | £££ Development and Deﬁver Delivery
increase train frequency and introduce ticketing initiatives. y
60 Discounted bus travel | Provide discounted bus travel to school within the LTP area, with a possible funding source from the e Development Deliver Deliver
for school children Workplace Parking Levy, subject to progress after feasibility. and Delivery y y
61 Simplify and integrate| Support the role out of Project Coral and continue to work with transport operators to expand the scope ¢ Development Deliver
fares of integrated multi-operator, multi-modal ticketing and tap-on tap-off fares across the BCP network. and Delivery y
Targeted promotional | Continue to work with bus operators to deliver targeted promotional campaigns aimed at residents Development .
62 - L L . L £ . Delivery
campaigns and visitors to promote destinations, places and events with poor or limited access by car. and Delivery
Imorove bus Enhance the Bus Service Improvement Plan (BSIP) to improve bus information at bus stops with new Development
63 ‘mp . additional Real Time Passenger Information displays and CCTV at the busiest stops. Continue to ££f P Delivery
information . - - : . . . - and Delivery
support and improve regional public transport information and journey planning website.
64 New Stations Review opportunities for new or relocated train stations in BCP to support housing and employment growth. | £££ Development | Development | Delivery
Demand Responsive | Consider the feasibility of a Demand Responsive Transport (DRT) service to serve clusters of .
65 . . . o . . ) - ££ Development | Delivery
Transport businesses with employees located in specific residential areas to improve travel choice.
Develop and deliver proposals for a mass transit light or ultra light rail/ tram scheme across the BCP
. . . S . . . Development
66 Mass Transit area to provide a frequent, reliable service, is integrated with active travel, bus and rail, and supports ££f Development | Development and Deliver
the delivery of new homes. y
gleere:lriizflﬂissex Support Network Rail and Dorset Council with plans for capacity enhancements to provide an hourly
service between Weymouth and Bristol and connect service to Yeovil Junction. Continue to make Development .
67 Enhancement and ££f Development Delivery

improved regional
rail connectivity

the case for rail improvements from BCP to and from south west England and work with partners to
deliver on a regional basis.

and Delivery
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Annex G
Map showing South Eastern Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31
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Annex H
Table listing South Eastern Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

Infrastructure

routes including:
- Improving access into the Castleman Trailway
- Improved connectivity and access to the Stour Valley trail.

and delivery

and delivery

Ref Name Description Cost estimate | IP1 activity IP2 activity IP3 activity

@ @ Objective A — Safeguard the climate and environment
] Zero Emission Buses Support partners to introduce an electric bus fleet by 2035 to operate on Dorset routes. The new e Development Deliver

buses will enhance the user experience in turn increasing bus patronage and reducing road traffic. and delivery y
. . Support partners to scope feasibility and commence delivery of freight refuelling site in the area
2 E;e_lé:juhetlﬁ\rl]teg}taélsve of Avonheath, to provide EV charging/Hydrogen/Gas re-fuelling facilities specifically for HGVs and | ££ aDr?:j/ﬂZﬁ\r/];?m Delivery
9 LGVs. Location on or close to the A31. y
@ @ Objective B — Improve health and wellbeing
Regional Cvcle Development of regional Active Travel routes to connect regional gateways, major centres of

3 Ne?work rO):lteS/ population and employment between Dorset, BCP and Hampshire County Council. Focus on er Development |Development
schemes significant gaps in the network and existing significant barriers to improve regional cycling and delivery |and delivery

connectivity and accessibility.

4 E\?g;{lﬁctﬂ\r/: ;lraar\:el Continue to develop and deliver priority schemes (not covered elsewhere in this document) outlined e Development |Development
(ATIP) routes in the Dorset ATIP and delivery  |and delivery
Strategic sustainable | Delivery of a sustainable travel network between South East Dorset and BCP Council area including
travel network active travel routes and bus corridor improvements. Programme to include provision of bus priority, Development | Development

5 connecting South segregated active travel infrastructure and traffic management measures. The enhancements seek | ££ and deﬁver and deri)ver
East Dorset to the to reduce road congestion and promote safe, and healthy alternatives to car use, especially for y y
BCP conurbation shorter journeys.

Delivery of improvements identified in the ROWIP that help to make better use of the PROW network
Developing Riahts to meet wider LTP objectives. There is significant potential for the PROW network to enhance walking
6 of Waypang Grgeen and cycling access in rural areas. Improvements will focus on developing and managing Trailway e Development |Development
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@ Objective C - Create accessible and prosperous places

Town centre traffic

Packages of traffic management, junction improvements, public realm and active travel

Development

7 management and infrastructure to reduce traffic volumes entering town centres and encourage short journeys to be ££ and deliver Delivery
access improvements| made on foot or by bike. y
Sustainable travel
routes and traffic Provide a package of sustainable travel routes and traffic management measures to encourage Development .
8 . . . h . £f - Delivery
management in visitors to Purbeck to travel to/from/around the area without using their car. and delivery
Purbeck
. . .
@ Objective D — Enable a safer transportation system
Cluster site
identification, Development | Development |Development
9 development and Develop and deliver priority schemes as identified through annual cluster site analysis. ££ P P p
. L and delivery |and delivery |and delivery
delivery of priority
safety schemes
T
c o @ Objective E — Aresilient and fit for purpose transport network
Support National Highways to develop a business case and secure investment to deliver capacity
A31 Capacity and and safety improvements for vehicular traffic and walking and cycling and public transport at
. L . . . Development | Development .
10 safety improvements | strategic junctions and sections along A31, and the local road network connecting to the A31. Work |£££ . . Delivery
. . - and delivery |and delivery
package with National Highways to develop a scheme to support movements along the A31 and to support
housing and employment site delivery. Submit to Western Gateway STB SIP in early 2026.
@@6 Objective F — Public transport that is inclusive and accessible
Increase bus service | Raise bus service frequency and standards on core inter-urban routes. Initially routes should operate
. . . . oo . Development .
11 frequency on strategic| at least hourly 7am to 7pm, with corridors being identified for enhancement to increase to a 30 £f and deliver Delivery
bus network minute frequency where services can be sustained commercially. y
Introduce mobility Creation of new or enhanced mobility hubs. These hubs will include improved cycle storage, waiting
12 hubs and integrate facilities, parcel lockers, and travel information for seamless interchange between modes including er Development | Development
hub and spoke service| walking, cycling, lift-shares, and taxis, supporting first and last mile trip legs. Hub locations to include and delivery |and delivery
model Blandford, Wimborne, Ferndown and Wareham.
Support Network Rail (Great British Railways) prepare a business case and secure funding to
deliver an additional one train per hour shuttle service linking Wareham and Brockenhurst and Development
13 Dorset Metro improvements to the Weymouth to London Waterloo service. The improvements aim to improve £££ Development p
- . . . and delivery
connectivity between Dorset and the BCP conurbation to improve access to employment, education
and leisure opportunities, and encourage a shift to increased rail travel.
Joint pilot with BCP designed to improve rural mobility within SE Dorset, particularly the connectivity
between rural Dorset and the conurbation. The pilot responds to the South West Rural Mobility
South East Dorset Strategy, seeking to provide better transport connections between towns and villages, combat Develobment
14 isolation and poor physical and mental health, provide choice in the ways people travel and £f b Delivery

Rural Mobility Pilot

encourage more sustainable travel choices. This will include increasing bus frequencies on core bus
routes, developing a network of mobility hubs, and developing feeder on demand services to increase
the travel opportunities available to rural communities and visitors to the area.

and delivery




Annex |
Map showing Central Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31
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Annex J
Table listing Central Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

access improvements

or by bike.

and delivery

Ref Name Description Cost estimate | IP1 activity IP2 activity IP3 activity
@ @ Objective A — Safeguard the climate and environment
- Support partners to introduce an electric bus fleet by 2035 to operate on Dorset routes. The new Development .
1 Zero Emission Buses h . : . . . . £f . Delivery
buses will enhance the user experience in turn increasing bus patronage and reducing road traffic. and delivery
Freight Alternative Re- Support partners to scope feaS|b|I|t.y and c.c?mmence.d.ellvery of freight refuelling faC|I|Fy to provide Development .
2 . . EV charging/Hydrogen/Gas re-fuelling facilities specifically for HGVs and LGVs. Location on or close| ££ - Delivery
Fuelling Sites and delivery
to the A35.
.‘\ y '_.
?.,@\?, @ Objective B — Improve health and wellbeing
Priority Active Travel Priority routes as identified through the ATIP that connect residential areas with town centres, Development . .
3 Infrastructure Plan . h . ££ - Delivery Delivery
employment sites, schools, hospitals and transport interchanges. and delivery
(ATIP) routes
Expansion of the Expansion of the existing e-bikeshare scheme to increase the number and location of bays and
Dorchester, Weymouth . - - . - Development
4 e-bikes available across the area. The existing dockless bike share scheme of around 120 bikes and | £ -
and Portland - - and delivery
. 30 bays would be expanded to provide over 200 bikes and 50+ bays.
e-bikeshare scheme
@'i\. @ Objective C - Create accessible and prosperous places
A package of enhancements to improve travel between Dorchester, Weymouth and Portland.
A354 corridor multi- | The package will include junction improvements, bus priority and active travel measures along the
modal improvements | corridor and within town centres, public realm improvements and traffic management measures in Develobment
5 south of Dorchester | Weymouth Town centre, and development of Weymouth park and ride site to provide a new mobility |£££ and deIFi)ver Delivery
to Weymouth and hub with improved park and ride bus services. The package will deliver shorter and more reliable y
Portland. journey times, improved road safety, better facilities for active travel and public transport, and
reductions in traffic entering central areas of Weymouth.
Town centre traffic Packages of traffic management, junction improvements, public realm and active travel infrastructure
. . . Development .
6 management and to reduce traffic volumes entering town centres and encourage short journeys to be made on foot ££ Delivery
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Weymouth Town
Centre traffic

Delivery of schemes which support the new Weymouth Town Centre Masterplan, providing more
efficient and safer movement of people around the town centre by all travel modes to reduce
congestion, and improve air quality, accessibility and the public realm. Improvements to include:

- Enhanced active travel links through the town centre, linking key destinations, such as the railway

Development

/ management station, Westham Rd, the Harbourside and Town Bridge. £E and delivery Delivery
and public realm . . . .
. - A new bridge at the Swannery to improve access to the rail station and seafront from western
improvements - :
residential areas.
- King Street corridor improvements.
Package of access and traffic management interventions including:
- Rearrangement of Wyke Road junction to accommodate for HGV traffic and improve
active travel access
- Active travel link from Fortuneswell / Castletown to Easton avoiding the A354 corridor
8 Portland access - Active travel extension of NCN Route 26 to Portland Bill e Development Deliver
improvements - Active travel safety improvements between Osprey Quay Roundabout and Hamm Beach and delivery y
Roundabout on Portland Beach Road
- Junction improvements to improve accessibility and safety at Langton Avenue /
Portland Road / Merley Road
- Foords corner junction improvements
. . .
@ Objective D — Enable a safer transportation system
Cluster site
identification, Development |Development |Development
9 development and Develop and deliver priority schemes as identified through annual cluster site analysis. £f P P P
. L and delivery | and delivery |and delivery
delivery of priority
safety schemes
1]
oo @ Objective E - Aresilient and fit for purpose transport network
A35 corridor Suppgrt National nghway§ and the Western Gatgway Sub National Trgnspgrt Body to prepare Development
10 . a business case and submit for government funding for a package of junction and safety £ff Development .
improvements . - . and delivery
improvements on the Dorchester bypass to enhance connectivity and route resilience.
A37 package of
11 improvements to Highways improvements at Stratton Railway Bridge, north-west of Dorchester to reduce impacts of er Development

improve safety and
resilience

frequent flooding events on highway network and improve highway safety.

and delivery
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@@6 Objective F — Public transport that is inclusive and accessible

Increase bus service

Raise bus service frequency and standards on core inter-urban routes. Initially routes should operate

Development

12 frequency on strategic| at least hourly 7am to 7pm, with corridors being identified for enhancement to increase to a 30 £f and deliver Delivery
bus network minute frequency where services can be sustained commercially. y
Extend weekend Develobment
13 services on strategic | Improved Saturday services on core route network. Timetables to match Mon-Fri operation. £f and deﬁver Delivery
bus network y
Introduce mobility Creation of new or enhanced mobility hubs. These hubs will include improved cycle storage, waiting
14 hubs and integrate facilities, parcel lockers, and travel information for seamless interchange between modes including e Development Delive
hub and spoke service| walking, cycling, lift-shares, and taxis, supporting first and last mile trip legs. Aim to develop hub and delivery Y
model locations in Dorchester and Weymouth.
Support Network Rail (Great British Railways) prepare a business case and secure funding to deliver
15 Heart of Wessex Line | capacity enhancements which enable a one train per hour service linking Weymouth and Bristol and eep Development Development
Service Enhancement | connect services to Yeovil Junction. The rail service will be integrated with other travel modes to P and delivery
encourage a shift to increased rail travel.
Dorset rail stations Support Network Rail and Train Operating Companies to make Dorchester South and Upwey fully
16 accessibility accessible, including delivery of step-free access (such as lifts or ramps) and improved station ££f Development |Development
programme facilities for passengers.
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Annex K
Map showing Northern Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

Key

® Objective A
Safeguard the
climate and
environment

® Objective B
Improve health
and wellbeing

® Objective C
Create accessible
and prosperous
places

® Objective D
Enable a safer
transportation
system

® Objective E
A resilient and
fit for purpose
transport network

© Objective F
Public transport
that is inclusive
and accessible

* indicates the main
objective that individual
schemes will help
deliver in LTP (many
schemes will contribute
to multiple objectives).
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Annex L
Table listing Northern Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

Ref Name Description Cost estimate | IP1 activity IP2 activity IP3 activity
@ @ Objective B — Improve health and wellbeing
Priority Active Travel Priority routes as identified through the ATIP that connect residential areas with town centres, Development . .
1 Infrastructure Plan . h . ££ . Delivery Delivery
employment sites, schools, hospitals and transport interchanges. and delivery
(ATIP) routes
Developing Rights Delivery of improvements identified in the ROWIP that help to make better use of the PROW network
. S . . . . Development | Development
2 of Way and Green to meet wider LTP objectives, including extending the North Dorset Trailway northwards from £f - .
: ; and delivery and delivery
Infrastructure Sturminster Newton and southwards into Poole.
@"5«\ @ Objective C — Create accessible and prosperous places
Town centre traffic Packages of traffic management, junction improvements, public realm and active travel infrastructure
) . . Development .
3 management and to reduce traffic volumes entering town centres and encourage short journeys to be made on foot or | ££ and deliver Delivery
access improvements | by bike. y
. . .
@ Objective D — Enable a safer transportation system
Cluster site
4 identification, Develop and deliver priority schemes as identified through annual cluster site analysis. £f Development Development Development
development and and delivery and delivery | and delivery
delivery of priority
T
o o @ Objective E — A resilient and fit for purpose transport network
Localised traffic
management Localised interventions to reduce the impacts of traffic on local communities and improve safety Development .
5 . . - ££ - Delivery
interventions along and route resilience. and delivery
the A350 corridor
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@@6 Objective F — Public transport that is inclusive and accessible

Increase bus service

Enhance the frequency and reliability of bus services on strategic inter-urban routes, such as
Blandford-Shaftesbury—Gillingham and Yeovil-Sturminster Newton—Blandford, providing better

Development

6 frequency on strategic | access to employment, education, and healthcare. Saturday bus services will be extended to ensure | ££ . Delivery
- . : . . and delivery
bus network consistent service levels throughout the week. The introduction of zero-emission buses
will modernise the fleet, reduce emissions, and improve the passenger experience.
Introduce mobility Creation of new or enhanced mobility hubs. These hubs will include improved cycle storage,

7 hubs and integrate waiting facilities, parcel lockers, and travel information for seamless interchange between modes er Development | Development
hub and spoke service | including walking, cycling, lift-shares, and taxis, supporting first and last mile trip legs. Hub and delivery and delivery
model locations to include Sherborne, Gillingham, and Shaftesbury.

This pilot will serve the rural areas surrounding Gillingham and Shaftesbury, offering flexible
North Dorset . - . . . L . Development .
8 N transport options to connect residents with key services and tourist destinations. These hubs will £ ) Delivery
RuralMobility Pilot . . . . . . . and delivery
also support interchange with other sustainable modes, including cycling and car sharing.
Extend weekend Reintroduce Saturday services on core route network. Timetables to match Mon-Fri operation.
9 services on stratedic Enhanced routes to include: CR2 (Gillingham - Shaftesbury), CR3 (Gillingham - Sturminster Newton), ¢ Development
9 CR4 (Blandford - Yeovil), CR5 (Dorchester - Yeovil), CR6(Bridport - Yeovil), CR7 (Blandford - and delivery
bus network
Shaftesbury).
Dorset rail stations Support Network Rail and Train Operating Companies to make Gillingham and Sherborne stations
- . . . . . . : Development | Development

10 accessibility fully accessible, including delivery of step-free access (such as lifts or ramps) and improved station |££ . -

J and delivery and delivery
programme facilities for passengers.
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Annex M
Map showing Western Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

Key

® Objective A
Safeguard the
climate and
environment

® Objective B
Improve health
and wellbeing

® Objective C
Create accessible
and prosperous
places

® Objective D
Enable a safer
transportation
system

® Objective E
A resilient and
fit for purpose
transport network

© Objective F
Public transport
that is inclusive
and accessible

* indicates the main
objective that individual
schemes will help
deliver in LTP (many
schemes will contribute
to multiple objectives).
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Annex N
Table listing Western Dorset LTP IP1 schemes for development / delivery 2026/27 to 2030/31

delivery of priority
safety schemes

and delivery

and delivery

Ref Name Description Cost estimate | IP1 activity IP2 activity IP3 activity
@ @ Objective A — Safeguard the climate and environment
Freight Alternative Support pgrtners to scope feasibility .and commence delivery of frelgh.t.r.efuelllng. sﬁe in the area of Development .
1 . . west of Bridport, to provide EV charging/Hydrogen/Gas re-fuelling facilities specifically for HGVs and | ££ - Delivery
Re-Fuelling Sites - and delivery
LGVs. Location on or close to the A35.
Q- | @ objective B - Improve health and wellbeing
N ]
Priority Active Travel Priority routes as identified through the ATIP that connect residential areas with town centres, Development . .
2 Infrastructure Plan . h . £f - Delivery Delivery
employment sites, schools, hospitals and transport interchanges. and delivery
(ATIP) routes
Developing Rights Delivery of improvements identified in the ROWIP that help to make better use of the PROW network Development | Development
3 of Way and Green . A . . - . - . ££ - .
Infrastructure to meet wider LTP objectives, including developing the Maiden Newton to Bridport Trailway. and delivery and delivery
@? @ Objective C — Create accessible and prosperous places
Town centre traffic Packages of traffic management, junction improvements, public realm and active travel
. . : : Development .
4 management and infrastructure to reduce traffic volumes entering town centres and encourage short journeys to be £f - Delivery
. . and delivery
access improvements | made on foot or by bike.
(N L
@ Objective D — Enable a safer transportation system
Cluster site
identification, Development |Development |Development
5 development and Develop and deliver priority schemes as identified through annual cluster site analysis. ££ P P P

and delivery
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@@6 Objective F — Public transport that is inclusive and accessible

Increase bus service

Enhance the frequency and reliability of bus services on strategic inter-urban routes, such as
Bridport—Axminster-Dorchester and Bridport—Yeovil, providing better access to employment,

Development

6 frequency on strategic | education, and healthcare. Saturday bus services will be extended to ensure consistent service ££ and deliver Delivery
bus network levels throughout the week. The introduction of zero-emission buses will modernise the fleet, y
reduce emissions, and improve the passenger experience.
Introduce .mOb'“ty Creation of new or enhanced mobility hub in Bridport. These hubs will include improved cycle
hubs and integrate . s - . . Development | Development
7 storage, waiting facilities, parcel lockers, and travel information for seamless interchange between ££

hub and spoke
service model

modes including walking, cycling, lift-shares, and taxis, supportingfirst and last mile trip legs.

and delivery

and delivery
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Annex O

Dorset non-geographical specific schemes / schemes with insufficient locational detail

implementation

and delivery

Ref Name Description Cost estimate | IP1 activity IP2 activity IP3 activity
@ @ Objective A - Safeguard the climate and environment
Expanded programme to install electric vehicle public charging infrastructure, including:
Charg_ing Ah_ead - Providing a mix of fast residential charging and rapid on-route charging in rural areas
Electric Vehicle - Expanding town centre charging capacity to provide ultra-rapid charging hubs in key settlements £f Development | Development
infrastructure - on-street installations in Dorset towns where there is a high proportion of households and delivery | and delivery
expansion without access to off-street parking and without access to other public charging facilities.
Support developers to deliver EV car clubs and car sharing in new developments, and local
EV car clubs and car o . . L . : Development .
. communities to establish community based initiatives to reduce single occupancy car trips and car | ££ - Delivery
sharing . and delivery
ownership levels.
@ @ Objective B — Improve health and wellbeing
Maintain provision of national standard cycle training programme coordinated withy RST with
Bikeability training provided by approved instructors across Dorset. Alternative sources of revenue funding ££ Delivery Delivery Delivery
to be identified.
Local highway Development |Development |Development
improvement and Continued prioritisation and delivery of small scale highway improvements and safety schemes. ££ p p p
and delivery and delivery | and delivery
safety schemes
Ban on pavement Introduce and enforce a total ban on unauthorised pavement parking to ensure footways ¢ Development
parking are kept free of obstructions for pedestrians. and delivery
@? @ Objective C — Create accessible and prosperous places
Car parking review Complete parking review and implement changes to parking controls and management. £ Development
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A Freight Route and

Review, update and publish new Freight Route and Facilities Map. Information includes

Development

S recommended lorry routes, road standards, weight limitations, area restrictions, lorry parking, ports | £ .
Facilities Map - - . and delivery
and Ro-Ro ferries and major industrial estates.
Last mile deliveries Support businesses to introduce E-cargo bikes and other sustainable local delivery methods within ¢ Development
South East Dorset, Weymouth, Dorchester and other market towns across Dorset. and delivery
The objective of potential sites for local freight depots is to intercept the vehicles from greater
Local Freight network outside of the area, including A31, so as to reduce the number of freight and servicing
e . . . : . A Development | Development
Consolidation vehicles entering the urban centres by encouraging sustainable 'last mile' distribution journey by ££ . -
. . . o . and delivery and delivery
Centres smaller electrical or human-powered delivery vehicles. Potential sites for local freight depots could
include Ferndown and, Wimborne Min-ster.
(1 L
@ Objective D - Enable a safer transportation system
Safe routes to schools | Support partners to improve safety of school pupils through infrastructure improvements, marketing Development .
. e £ . Delivery
and school streets campaigns and roll out of school street initiatives. and delivery
Support the partnership to improve road safety by reducing the number of road deaths and serious
Dorset Road Safety IR . - : . . .
Partnership injuries in Dorset through education courses, training programmes, enforcement operations, £ Delivery Delivery Delivery
engineering schemes and speed reduction measures.
20mph Limits and Support local communities to introduce more 20mph limits and zones in urban areas and village . . .
. . e £ Delivery Delivery Delivery
Zones streets to ensure greater road safety and to reduce the impact of road traffic on local communities.
T T
o @ Objective E - Aresilient and fit for purpose transport network
Publish new Highways | Review current plans and publish updated asset management plan setting out the management,
. . . . Development
Infrastructure Asset | operation, preservation and enhancement of the highway infrastructure. £

Management Plan

and delivery
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Establish
an integrated cross
boundary Network

Work with partners to improve the coordination of maintenance, utility works, and emergency
responses. Work jointly with BCP Council to establish an integrated cross boundary network
management plan, aiming to better coordinate operational management of the network and traffic

Development

Management Plan movement within and across the authorities’ boundaries. We will support National Highways inthe | ££ . Delivery
. . . . and delivery

and associated management of their networks and work closely to facilitate seamless journeys between our local

operations network and their national infrastructure.

@@6 Objective F — Public transport that is inclusive and accessible
Multioperator bus Introduce county wide multi-operator ticketing products future proof to include all operators, cross e Development
ticketing boundary routes and 'plus bus'. Include daily cap on fares. and delivery
Establishing hubs in village centres where key services are provided (such as GP's practice, mobile
Rural mobility hubs banking and libraries) and provision of transport options to access external services (e.g. via ££ Development |Delivery

demand responsive transport, car clubs/car share).
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Annex P

LTP performance indicators ‘ Strong alignment ' Moderate alignment
ID | Performance indicator| How it is measured Cllrpate S et ?nd Prosperous Safety Ngtyvork A
environment | wellbeing places resilience | transport
- We will monitor and report the reduction in aggregate LTP area CO2
Carbon emissions o . X S
1 £ emissions per capita, and the estimated carbon emissions from .
rom transport

construction and maintenance activities using an appraisal toolkit.

Measured by the Dorset Road Safety Partnership, using indicators
from the 2026 National Road Safety Strategy.

We will undertake journey time monitoring on the network

for generalised traffic and public transport. To establish traffic trends,

6 Network resilience we will use automatic continuous counts, annual monitoring counts ‘ '
and cordon counts at selected sites, reporting annual average daily
traffic, % change, and average delays on the A-road network.

By survey we will measure the condition of the principle, non- '

We will monitor and report the reduction in annual average
2 | Air quality concentration of nitrogen dioxide (NO2) and particulates (PM2.5 . '
and PM10).
. We will undertake automatic continuous counts, annual monitoring
Levels of walking, . ; .
3 wheeling and cycling cqunts at. selected' S|t§s and report the perqentage change; and link ‘ ‘ ‘ ‘
with public health indicators relevant to active travel.
Access to services, We will use software such as the Dft Connectivity Tool, to report
4 | employment and connectivity levels and the proportion of households within 30 ‘ . ‘
leisure minutes of a town/ neighbourhood centre by public transport.

5 Road casualties

7 | Highway condition principle and unclassified road network, and tracking the
maintenance backlog.

We will link with the performance indicators in our respective
Levels of public BSIP’s including the total number of bus passengers and passenger

8 | transport patronage satisfaction; as well as rail passenger numbers. We will undertake ‘ ' '
and user satisfaction annual user perception surveys including the National Highways
and Transport Survey (NHTS).

o | Reliability of public We will report the percentage of bus journeys that arrive on time ‘ ' ‘
transport services comparing real time bus journey data with timetabled arrival times.
. - We will develop indicators relating to transport inequalities,
10 | Transport inequalities |. . . . .
including using transport related social exclusion data.
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Glossary

Active Travel

People powered transportation for everyday
journeys primarily cycling, walking and
wheeling; integrates physical activity into
routines and improves overall well-being.

Apps
shorthand for Applications (programs on mobile
phones or computers).

Autonomous vehicle

A vehicle that is capable of sensing its
environment and navigating without human input.

Beryl (bikes)
Current provider of bikeshare and scooter provision
in parts of the LTP area.

BNG

Biodiversity Net Gain — way of creating and
improving natural habitats, ensuring development
has a measurably positive impact on biodiversity
compared to what was there before.

2026 - 2031

BSIP

Bus Service Improvement Plan — document that
sets out ways to improve bus services in a specific
area through partnership working between the local
authority and bus operators.

Capital Programme
Schedule of spending of LTP funding on specific
projects and schemes.

Carbon baselining
Process of establishing a baseline or reference point
for greenhouse gas emissions.

Carbon neutral

Carbon neutrality is a balance between emitting
carbon and absorbing it; The process of carbon
neutrality is needed to achieve net zero emissions;
Carbon neutral and net zero are sometimes used
interchangeably.

Car club

Car sharing/rental service allowing members to
rent vehicles for short periods rather than extended
periods usual through traditional car rental
companies.

ccc

Climate Change Committee — Independent statutory
body established under the Climate Change Act,
2008, to advise the UK and devolved governments
on emissions targets and to report to Parliament

on progress made in reducing greenhouse gas
emissions and preparing for and adapting to the
impacts of climate change.

CCTV
Closed Circuit Television (video surveillance).

CIHT
Chartered Institute of Highways and Transportation.

CIL

Community Infrastructure Levy — planning
charge that local authorities can impose on
new developments to mitigate impacts on local
infrastructure.

Connected vehicles

Ones equipped with the technology to connect to the
internet and other devices enabling communication
and data exchange.
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DfT
Department for Transport.

DLUHC
Department for Levelling up, Housing and
Communities.

DRT
Demand Responsive Transport.

EP

Enhanced (bus) Partnership — between councils and
bus operators which provides a statutory framework
to deliver local improvements to bus services.

EQIA
Equality Impact Assessment.

EV
Electric vehicle.

EVCP
Electric vehicle charge point.

GBR

Great British Railways — planned state-owned railway
company that when formed will operate most rail
infrastructure in Britain and most passenger rail
services in England.

HIAMP
Highways Infrastructure Asset Management Plan

HIA
Health Impact Assessment.

2026 - 2031

HRA
Habitats Regulations Assessment.

LCWIP
Local Cycling and Walking Infrastructure Plan.

Liveable Neighbourhood

Reducing dominance of motor vehicles in an area

by re-considering how street space is allocated -
resulting in healthier outdoor spaces and more vibrant
spaces where people wish to dwell and spend money.

LTA

Local Transport Authority - tier of local government
responsible for transport planning, passenger
transport and highways. Dorset Council and BCP
Council are LTAs for their respective areas.

LTN 1/20

Government published local transport note that
provides guidance for local authorities for designing
high quality and safe cycle infrastructure.

LTP
Local Transport Plan.

MaaS

Mobility as a Service — a transport operating model
that integrates a range of transport options into a
single data platform, offering users a seamless way
to plan, book and pay for their journeys.

Mobility hubs
A publicly accessible hub where shared means of
transport are available at any time.

Net Zero

The term net zero means achieving a balance
between the carbon emitted into the atmosphere,
and the carbon removed from it.

National Highways

NH Government agency charged with operating,
maintaining and improving motorways and major
A roads in England.

NO2
Nitrogen Dioxide.

Network Rail

Current owner and infrastructure manager of most of
the railway network in Great Britain. Will be replaced
by Great British Railways.

PM2.5
Particulate matter (two and a half microns
or less in length).

Peninsula Transport Sub-national Transport Body
Regional transport grouping covering Cornwall,
Devon, Plymouth, Somerset and Torbay.

PLV
Powered light vehicles.

Protected characteristic
Nine specific personal attributes that are legally
protected under the Equality Act 2010.
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PRoW
Public Rights of Way.

Safer road system

Designing roads so no-one gets killed or seriously
injured — through an approach to road safety
based on the principle that our life and health
should not be compromised by our need to travel.

Section 106 agreement

Planning obligation as a legal agreement between
a developer and the local planning authority that
ensures developers contribute to infrastructure and
community needs generated by their development.

SEDUMS

South-east Dorset Urban Mobility Strategy —
published in 2020, setting out a transport strategy
to 2038 to facilitate economic growth through
enhanced mobility and connectivity — delivered
through investment packages.

Self-containment

Where community facilities are provided locally,
near to where people live — reducing the need
for long and lengthy travel to access services.

Shared micro-mobility
Practice of making lightweight vehicles like bicycles,

Strategic road network (SRN)
Motorways and major A roads managed by National
Highways.

Sustainable transport

Moving people and goods in ways that minimise
negative environmental impacts and contributes to a
healthy, equitable and economically viable future.

Walk Wheel Cycle Trust

The new name for Sustrans — ‘We're the charity
making it possible for everyone to walk, wheel
and cycle.

Suv

Sports Utility Vehicle — car classification that
combines features of passenger cars and off-road
vehicles.

TAMP
Transport Asset Management Plan.

TCF

Transforming Cities Fund — Package of sustainable
transport improvements in BCP and SE Dorset
delivered up to 2026 through HM Government
funding.

WGSTB

Western Gateway Sub-National Transport Body -
group of nine local authorities in the west of England
including Dorset and BCP Councils, working to
improve transport and connectivity across the region.

Wheeling

Inclusive term covering equivalent mobility
of pedestrians/by foot, involving all types of
wheelchairs, mobility scooters and rollators.

WPL
Workplace Parking Levy.

Vision - Led Plan Making

A way of planning that starts with a clear goal for
the kind of future we want—such as cleaner air,
safer streets, and better travel choices—and then
works out how to get there. Instead of reacting to
problems, it focuses on creating positive change.
This approach helps deliver healthier, greener, and
more inclusive communities by guiding decisions
that support long-term priorities.

ZEBRA
Zero Emission Bus Regional Areas.

ZEV
Zero emission vehicle.

e-bikes and e-scooters available for short term public

use through rental schemes. TSOG Web links in the document are also
Traffic Signals Obsolescent Grant — government available on the LTP web pages -
STB funding to provide better traffic signals, linked to

bepcouncil.gov.uk/local-transport-plan

Sub national transport bodies — regional groupings
of local authorities working together to improve
transport in their respective areas.

Green Light Fund to provide smarter traffic lights.
dorsetcouncil.gov.uk/local-transport-plan
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