

## Appendix B

| <b>Dog Related PSPSO 2024 – Timeline</b> |   |
|--|---|
| <b>Timeline 1</b>                        | <b>Item</b>   |
| 1 <sup>st</sup> January 2024             | Order enacted   |
| Dec 2023                                 | Appeal period of 6 weeks from approval at Cabinet                   |
| 7 <sup>th</sup> November                 | Cabinet for agreement and approval                                  |
| 5 <sup>th</sup> October                  | Findings report to Place and Resources Overview Committee           |
| Sept 2023                                | Prepare findings report   |
| 23 <sup>rd</sup> Aug 2023                | Public Consultation ends  |
| 14 <sup>th</sup> June 2023               | Public consultation starts online plus paper copies                 |
| 6th June 2023                            | Place and Resources Overview Committee                              |
| Early May 2023                           | Prepare online Consultation Questionnaire + finalise comms strategy |
| March 2023                               | Prepare draft Consultation and Communications plan                  |
| February 2023                            | Statutory stakeholder consultees emailed.                           |